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Tasks by Status

Not_Started . Complete ' In_Progress

ICANN|GNSO

Generic Names Supporting Organization

Project Contacts

Chris Disspain
Chair

n/a
Vice-Chair

John McElwaine
Liaison
@ Mary Wong

Staff Lead

) Berry Cobb

Project Manager

Summary Gantt & Key Milestones

Current
Finish

08/13/21
08/13/21

08/13/21

10/25/21
09/13/21
12/20/21
11/22/21
12/20/21

Baseline
Finish

05/09/22
08/13/21
08/13/21

08/13/21

10/25/21
09/06/21
12/20/21
11/22/21
12/20/21

% Complete Status

09/24/20 |05/09/22 | 05/09/22

100%
100%

100%

100%
100%
25%
50%
0%

2020

In Progress
Complete
Complete

Complete

Complete
Complete

In Progress
In Progress

Program Project Sponsor
m GNSO Council
Participant Summary

‘ Member . Alternate

‘ Observer_Email_Only . Staff_Assigned
‘ Staff_Not_Assigned

2021 2022

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

|... Pmms -

PROJECT CONTROL
GROUP DELIBERATIONS
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Topic 2 Deliberations - Evaluate Jurisdictional Immunity in Contex
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FINAL REPORT
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‘Submission of Final Report to the GNSO Council
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4 - Working Group

111{:Bll EPDP: Specific Curative Rights Protections for Intergovernmental Organizations (EPDP_SCRP_IGO)

The GNSO Council initiated this work to consider “whether an appropriate policy solution can be developed that is generally consistent with
the first four recommendations from the GNSO’s IGO-INGO Access to Curative Rights PDP and:
1. accounts for the possibility that an IGO may enjoy jurisdictional immunity in certain circumstances;
2. does not affect the right and ability of registrants to file judicial proceedings in a court of competent jurisdiction;
3. preserves registrants' rights to judicial review of an initial [Uniform Domain Name Dispute Resolution Policy or Uniform Rapid
Suspension decision; and
Description & 4. recognizes that the existence and scope of IGO jurisdictional immunity in any particular situation is a legal issue to be determined
Scope: by a court of competent jurisdiction.”

The GNSO Council originally created a Work Track within the RPMs PDP WG, based on the Council referral of recommendation 5 from the
IGO-INGO Curative Rights Protection Mechanisms PDP WG Final Report. The Addendum to the RPMs PDP Charter was adopted by the
GNSO Council in January of 2020. On 19 August 2021, the GNSO Council initiated the Expedited Policy Development Process (EPDP) on
Specific Curative Rights Protections for IGOs to enable the policy development of the IGO Work Track to continue without delay, considering
the step to be an entirely procedural action and having no impact on the scope of work.

Composition: Project Management:
(o, EII{CIBM Chris Dispain Token Planned Start  Actual Start # of Planned End Actual End

(oI T | NRFETEY ] Bl John McElwaine Holder Date Date DEWS Date Date

Sl M. Wong, S. Chan, B. Cobb WG 310ct2019 | 17 Dec2020 | 693 | 14 Feb 2022 TBD
ETa il LT [ EHl 19 Participants (link) ' ' ' ' '

# Observers:
Ll Mailing List / Meeting Schedule / Wiki
(o I THll Charter

Program Progress Status Health

[c]e

STATUS: .Planned .On—schedule .Revised schedule ABehind schedule .Target will be missed On—hold

HEALTH: .On—Target l:‘At—Risk .In—TrcubIe

Milestones/Work plan (link): Status/Health Rationale:
Milestone/Task Date e This project maintains a Status of “Behind-Schedule” and Health of “On-Target”.
Work Track Charter Addendum Adopted Jan-20

Current Activities:
e Review of public comment responses to Initial Report.
® Revise recommendations as appropriate to prepare the Final Report.
® PCR to Council requesting additional time as noted in the Risks section below.

EPDP Charter Adopted Aug-21

Project Start Dec-20

1st Meeting Feb-21

Project Plan and Work plan Apr-21

Planned Activities:
e Determine levels of consensus on recommendations.

Issue Deliberations Dec-21

Assemble initial conclusions Jul-21

Open Issues, Risks & Mitigation Plan:
e The EPDP team largely considers its current preliminary recommendations as
“generally consistent” with recommendations #1-4 from the original Curative Rights
Issue report for public comment Sep-21 PDP. The outcome of its review of the Public Comments should provide clarity as to

v
v
v
v
v
]
v
v
v
v
Review public comment input Nov-21 I whether the EPDP team’s chartered scope of work is sufficiently broad to allow for

Consolidate interim recommendations and findings Jul-21

Build Draft Report for public comment Aug-21

development of an appropriate policy solution.

e The EPDP team has not considered it necessary to make recommendations as to
specific arbitral rules and providers at the policy development phase. If a review
becomes necessary, the EPDP team will need to submit a request to the Council and
the additional work will entail additional resourcing and time.

e Based on an initial analysis of the Public Comments, the EPDP team is submitting a

GNSO Council adoption of consensus recs. Feb-21 Project Change Request to extend its completion date. In addition, it may need to

consider accelerating the pace and cadence of its upcoming meetings to minimize the

risk of any additional delays.

Determine consensus levels on recommendations Dec-21

Finalize Report Dec-21

Adopt final recommendations and report Dec-21

Send final report to GNSO Council Dec-21

Issue public comment for Board consideration Mar-22

ICANN Board adoption of consensus recs. Jun-22

Completed in prior period(s):
® Public comment closed 24 Oct 2021 with 14 Individual, 13 Organization, and 6
Community groups submitting comments.
Confirmed delisting of Recommendation #2.
Confirmed revised Recommendation #6.
Confirmed revised Recommendation #1.
Completed and distributed Project Package for November.

Prior period % Complete 78% -
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https://community.icann.org/x/VIYmCQ
https://mm.icann.org/pipermail/gnso-igo-wt/
https://community.icann.org/x/TYYmCQ
https://community.icann.org/x/RIYmCQ
https://gnso.icann.org/sites/default/files/file/field-file-attach/igo-epdp-draft-charter-09aug21-en.pdf
https://community.icann.org/x/FwDQCQ
https://gnso.icann.org/sites/default/files/file/field-file-attach/rpms-charter-addendum-09jan20-en.pdf
https://gnso.icann.org/en/council/resolutions/2020-current#20200123-2
https://gnso.icann.org/en/council/resolutions/2020-current#20210819-2
https://www.icann.org/en/public-comment/proceeding/initial-report-epdp-specific-curative-rights-protections-igos-14-09-2021
https://community.icann.org/display/GNSOIWT/Public+Comment+Review+Tool
https://community.icann.org/display/GNSOIWT/Final+Report
https://community.icann.org/pages/viewpage.action?pageId=164626455
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Participation Participation

Participant Participant Type Role Start Date End Date Legacy SOI Link
Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)
Yrjé Lansipuro Member 12/17/20 https://community.icann.or
Justine Chew Member 12/17/20 https://community.icann.or
Carlos Raul Gutiérrez Alternate 12/17/20 https://community.icann.or
Vanda Scartezini Alternate 12/17/20 11/08/21 https://community.icann.or
Vanda Scartezini Alternate 11/24/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)
Jay Chapman Member 12/17/20 https://community.icann.or
Group Selected / Nominated By: Group Name
GNSO Council
Chris Disspain Member Chair 12/17/20 https://community.icann.or
Jeffrey Neuman Member Liaison 01/08/21 https://community.icann.or
John McElwaine Member Liaison 01/08/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Governmental Advisory Committee (GAC)
Susan Anthony Member 12/17/20 https://community.icann.or
Kavouss Arasteh Member 12/17/20 https://community.icann.or
Alexandra Excoffier Member 12/17/20 https://community.icann.or
Brian Beckham Member 12/17/20 https://community.icann.or
Jorge Cancio Alternate 12/17/20 https://community.icann.or
David Satola Alternate 12/17/20 https://community.icann.or
Matthew Coleman Alternate 12/17/20 https://community.icann.or
Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)
Paul McGrady Member 01/11/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Internet Corporation for Assigned Names & Numbers (ICANN)
Mary Wong Staff - Assigned 12/17/20
Steve Chan Staff - Assigned 12/17/20
Julie Bisland Staff - Assigned 12/17/20
Terri Agnew Staff - Assigned 12/17/20
Berry Cobb Staff - Assigned 12/17/20
Devan Reed Staff - Assigned 11/15/21
Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)
Osvaldo Novoa Member 12/17/20 https://community.icann.or
Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)
Juan Manuel Rojas Member 12/17/20 https://community.icann.or
Krishna Seeburn Member 12/17/20 03/03/21 https://community.icann.or
loana Florina Stupariu Member 12/17/20 https://community.icann.or


https://community.icann.org/x/r59EB
https://community.icann.org/x/bTefAg
https://community.icann.org/x/LVp-Ag
https://community.icann.org/x/oAKAAw
https://community.icann.org/x/oAKAAw
https://community.icann.org/x/ULrhAg
https://community.icann.org/x/kQBpBQ
https://community.icann.org/x/qIBwAg
https://community.icann.org/x/jV9-Ag
https://community.icann.org/x/9gZyB
https://community.icann.org/x/ZC6AAw
https://community.icann.org/x/-4QmCQ
https://community.icann.org/x/LK7bAQ
https://community.icann.org/x/LwUnAw
https://community.icann.org/x/AoUmCQ
https://community.icann.org/x/BIUmCQ
https://community.icann.org/x/cTCfAg
https://community.icann.org/x/HgbPAQ
https://community.icann.org/x/E8PbAQ
https://community.icann.org/x/ABrxAg
https://community.icann.org/x/rJxEB
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. Meeting_Count . Meeting_Hours . Total_Hours
Plenary Attendance
Group Represented Invited Qty Attended Qty Attendance
Total Sum Sum Avg
474 398 84.0%
Primary Sum Sum Avg
At-Large Advisory Committee (ALAC) 91 64 70.3%
Attendee Name Sum Sum Avg
Carlos Raul Gutiérrez 27 5 18.5%
Attendee Name Sum Sum Avg
Justine Chew 24 22 91.7%
Attendee Name Sum Sum Avg
Vanda Scartezini 12 1" 91.7%
Attendee Name Sum Sum Avg
Yrj6 Lansipuro 28 26 92.9%
Primary Sum Sum Avg
Commercial Business Users Constituency (BC) 28 28 100.0%
Attendee Name Sum Sum Avg
Jay Chapman 28 28 100.0%
Primary Sum Sum Avg
GNSO Council 84 80 95.2%
Attendee Name Sum Sum

Avg
Chris Disspain 28 28 100.0%

Attomdnn KMo P P Ao



Ausiuse Naie

Sumn

Suin

92.9%

Jeffrey Neuman 28 26
Attendee Name Sum Sum Avg
John McElwaine 28 26 92.9%
Primary Sum Sum Avg
Governmental Advisory Committee (GAC) 157 138 87.9%
Attendee Name Sum Sum Avg
Alexandra Excoffier 28 25 89.3%
Attendee Name Sum Sum Avg
Brian Beckham 28 26 92.9%
Attendee Name Sum Sum Avg
David Satola 22 22 100.0%
Attendee Name Sum Sum Avg
Kavouss Arasteh 28 14 50.0%
Attendee Name Sum Sum Avg
Matthew Coleman 23 23 100.0%
Attendee Name Sum Sum Avg
Susan Anthony 28 28 100.0%
Primary Sum Sum Avg
Intellectual Property Constituency (IPC) 28 26 92.9%
Attendee Name Sum Sum Avg
Paul McGrady 28 26 92.9%
Primat Sum Sum Avg
Internet Service Providers and Connectivity Providers Constituency (ISPCP) 28 21 75.0%
Attendee Name Sum Sum Avg
Osvaldo Novoa 28 21 75.0%
Primary Sum Sum Avg
Non-Commercial Stakeholder Group (NCSG) 58 41 70.7%
Attendee Name Sum Sum Avg
loana Florina Stupariu 28 22 78.6%
Attendee Name Sum Sum Avg
Juan Manuel Rojas 28 17 60.7%
Attendee Name Sum Sum Avg
Krishna Seeburn 100.0%

Open source report to view more



Task Name

B EPDP: Specific Curative Rights Protections for Intergovernmental Organizations

Current
Duration

423d

Current
Start

09/24/20

Current
Finish

05/09/22

Predecessors

Complete

83%

Status

In Progress

Baseline
Start

09/24/20

Baseline
Finish

05/09/22

1.1 Project start confirmed 1d | 09/24/20 09/24/20 100% Complete 09/24/20 09/24/20
1.2 Adopt/Confirm charter 1d | 09/25/20 09/25/20 3 100% Complete 09/25/20 09/25/20
1.3 Confirmation of Team 100d | 09/25/20 02/11/21 3 100% Complete 09/25/20 02/11/21 1
14 Appointment of Team Chair 60d | 09/25/20 12117120 3 100% Complete 09/25/20 12/17/20
1.5 Appointment of Liaison to GNSO Council 60d | 09/25/20 12/17/20 3 100% Complete 09/25/20 12117120
1.6 Chair / Staff preparations 46d | 12/18/20 02/19/21 6 100% Complete 12/18/20 02/19/21
17 |=| Project Management 362d | 12/18/20 05/09/22 91% In Progress 12/18/20 05/09/22 T
171 Develop and confirm Project Plan 40d | 02/22/21 04/16/21 8 100% Complete 02/22/121 04/16/21 i‘ﬂ ‘

)
172 Obtain project plan approval from GNSO Council 10d | 04/19/21 04/30/21 10 100% Complete 04/19/21 04/30/21 =
1.7.3 Develop monthly Project Packages and deliver to Group & Council 180d | 05/03/21 01/07/22 1 85% In Progress 05/03/21 01/07/22 E = = = = = = ]
174 = Leadership Sub team 260d | 12/18/20 12/16/21 96% In Progress 12/18/20 12/16/21 ; > > > > > > ; J
1.7.4.1 On-going preparation and planning of group activities 260d | 12/18/20 12/16/21 6 96% In Progress 12/18/20 12/16/21 : : : : : : : : : :
175 Close project and transition project to implementation 5d | 05/03/22 05/09/22 14,72 0% 05/03/22 05/09/22
21 First meeting of EPDP Team 1d | 02/22/21 02/22/21 8 100% Complete 02/22/21 02/22/21
22 Understand Charter, organize materials and develop initial approach 10d | 02/22/21 03/05/21 8 100% Complete 02/22/21 03/05/21 ::'

|
23 Develop definitions and terminology 21d | 02/22/21 03/22/121 8 100% Complete 02/22/121 03/22/121 —
24 [#] Topic 1 Deliberations - Evaluate Standing to File a Complaint under the UDRP and URS 115d | 03/08/21 08/13/21 100% Complete 03/08/21 08/13/21 T T T T T
25 @ Topic 2 Deliberations - Evaluate Jurisdictional Immunity in Context of Rec#5 115d | 03/08/21 08/13/21 100% Complete 03/08/21 08/13/21 ; ; ; ; ; <
26 ] Unplanned Issues & Tasks 0 | 03/05/21 03/05/21 100% Complete 03/05/21 03/05/21 ‘ ‘ ‘ ‘ ‘
3.1 Assemble initial conclusions 104d | 03/23/21 08/13/21 19 100% Complete 03/23/21 08/13/21 4= : : : —
+H f i i i
3.2 Populate discussion papers with findings and potential recommendations 104d | 03/23/21 08/13/21 19 100% Complete 03/23/21 08/13/21 E l
33 Discuss/approve findings and interim recommendations 6d | 08/16/21 08/23/21 20, 27,53 100% Complete 08/16/21 08/23/21 =
34 Consolidate interim recommendations and findings 5d | 08/24/21 08/30/21 54 100% Complete 08/24/21 08/30/21 E':\
35 Build Draft Report for public comment 5d | 08/24/21 08/30/21 54 100% Complete 08/24/21 08/30/21 g
3.6 Approve Draft Report for public comment 10d | 08/31/21 09/13/21 56 100% Complete 08/31/21 09/06/21 "::_
3.7 Publish Initial Report 0 | 09/13/21 09/13/21 57 100% Complete 09/06/21 09/06/21 *
3.8 Communicate Initial Report 5d | 09/14/21 09/20/21 57 100% Complete 09/07/21 09/13/21 H
3.9 Public comment forum on the Initial Report (40 days) 30d | 09/14/21 10/25/21 57 100% Complete 09/07/21 10/25/21 ===
. 4.1 Review of public comments 20d | 10/26/21 11/22/21 51 50% In Progress 10/26/21 11/22/21 :
. 42 Continue deliberations of policy topics towards a Final Report 25d | 10/26/21 11/29/21 51 30% In Progress 10/26/21 11/29/21 é‘

4.3 Build Final Report & Final Deliberations 5d | 11/30/21 12/06/21 63 0% In Progress 11/30/21 12/06/21 1
4.4 Determine consensus levels on interim recommendations 10d | 12/07/21 12/20/21 64 0% 12/07/21 12/20/21 ]
45 ‘Adopt final recommendations and report 10d | 12/07/21 12/20/21 64 0% 12/07/21 12/20/21 C 5
46 Submission of Final Report to the GNSO Council 0 | 12/20/21 12/20/21 66 0% 12/20/21 12/20/21 *

3 PDP CHECKLIST

253d

09/24/20

09/14/21




Health

Category

Baseline

Action ltem Priority | Assigned To Finish Current Finish | Status Notes
EPDP to review public comments in prep for first meeting - EPDP Team 11/02/21 11/02/21 Complete
Meeting #27 - Review of Public Comments vlv EPDP Team 11/02/21 11/02/21 Complete
Deliver Project Package to Council Jp Berry Cobb 11/05/21 11/05/21 Complete
Staff to update Rec#1 PCRT - Policy Support Staff 11/05/21 11/05/21 Complete
Staff to create Rec#1 extract for new ideas - Policy Support Staff 11/05/21 11/05/21 Complete
EPDP to review PCRT Rec#1 updates - EPDP Team 11/08/21 11/08/21 Complete
EPDP to review PCRT Rec#2, 6, 3 - EPDP Team 11/08/21 11/08/21 Complete
Meeting #28 - Review of Public Comments vlv IGO-WT Team 11/08/21 11/08/21 Complete
Staff to setup doodle poll for Rec#1 small team - Policy Support Staff 11/08/21 11/08/21 Complete
Staff to update PCRT Recs #2, #6 - Policy Support Staff 11/11/21 11/10/21 Complete

Brian Beckham  Paul
Rec #1 small team to meet and update proposed text - "S"lfgggysmff"%yusan 11821 1118721 Complete
Anthony

EPDP to review PCRT Rec#2, 6, 3 - EPDP Team 11/15/121 11/15/21 Complete
Meeting #29 - Review of Public Comments Jv IGO-WT Team 11/15/21 11/15/21 Complete
Staff to send out updated Recommendation #2 text - Policy Support Staff 11/16/21 11/16/21 Complete
EPDP to review updated Recommendation #2 text - EPDP Team 11/19/21 11/19/21 Complete
Staff to send out updated Recommendation #6 text - Policy Support Staff 11/16/21 11/16/21 Complete
EPDP to review updated Recommendation #6 text - EPDP Team 11/19/21 11/19/21 Complete
Staff to send out extract on "Notice of Objection” - Policy Support Staff 11/16/21 11/16/21 Complete
EPDP to review "Notice of Objection" extract and come prepared to discuss at Meeting #30 and respond on list - EPDP Team 11/19/21 11/19/21 Complete
Meeting #30 - Review of Recs #2 & #6; Review of Rec #3, Notice of Objection Jp IGO-WT Team 11/22/21 11/22/21 Complete
Staff to send out updated Recommendation #6 text - Policy Support Staff 11/22/21 11/22/21 Complete
EPDP to review Recommendation #6 text - EPDP Team 11/29/21 11/29/21 Complete
Jeff and Jay to extract components of "Notice of Objection" that may be useful to the EPDP's deliberations and potentially form an updated — Jay Chapman Jeffrey 11/29/21 In Progress
proposal Neuman
Meeting #31 - Update on Rec #1, Confirm Rec #2, Continue on PCRT Rec #3 Jr EPDP Team 11/29/21 11/29/21 Complete
Jay/Paul to confirm the |nten( of the BC/IPC ¢ A i one potential c to ing an 1GO from the
tmh:? dC?)mrglalnant wnhout prejudlc’czeI to an IGO C’bm%lllé?nzi( S an|;egeg[;':§ s%ﬂfézﬁ?ﬁﬂgr%%mmfﬂf fegéi?‘gzglghwglér?gﬁfto a - Jay Chapman  Paul 12/10/21 In Progress
decision in the p the domain name, to the jurisdiction of the courts in at least one specified MoGrady
Mutual Jurisdiction.”
|GOS (Brian) to respond on-list to ICA response quoting from Prof Swalne 'As a purely legal matter, it seems unlikely that the Mutual Alexandra Excoffier

IGO to abide by a judicial process, given that it has elect:tr ;gla I;‘gfllJ%OR;)mT::;tgdm[asn?E‘étnr“axos&grgern roreulre a - Brian Beckham ~ David 121021 In Progress
ggpmrgﬁ‘n:;e';g :gglgltrrz:tn to accept the IG)é)’sJ prelerrgd alternagtlve P 9 ed Satola
Egin# go p{ov:de update to Rec #1 small team he received from UN colleagues regarding the use of "Permanent Observer Status" in context of - Brian Beckham 12/10/21 In Progress
Staff to update Rec #3 PCRT - Policy Support Staff 11/29/21 11/29/21 Complete
Deliver Project Package to Council vL Berry Cobb 12/03/21 In Progress
Meeting #32 - Cancelled Jv EPDP Team 12/06/21 11/29/21 Complete
Deliver Project Change Request to Council Jp EPDP Leadership 12/06/21 In Progress
Meeting #33 - Conclude on Rec #1, Conclude on Rec #3 PCRT, begin Rec #4 PCRT vL EPDP Team 12/13/21 In Progress
Meeting #34 - Conclude on Rec #4 PCRT vL EPDP Team 12/20/21 Not Started
Deliver Final Report to the GNSO Council ! EPDP Team Not Started






