



Council Action/Decision Radar

Period: July 2020

Program	Range Marker Action / Decision	Level of Effort WBS
Unplanned		
gTLD	<ul style="list-style-type: none"> Council to determine next steps, if any, on DNS Abuse. <ul style="list-style-type: none"> Council Leadership to review topic with SO/AC Leaders Council Leadership to discuss topic with CCNSO Council to monitor the Domain Name System Security Facilitation Initiative Technical Study Group 	Moderate-High --
0 Month to 1 Month		
Transfer	<ul style="list-style-type: none"> Council to consider development of Issue Report on Transfers. 	Low 1.5.1.1
RDS	<ul style="list-style-type: none"> Staff to engage GDD and Legal on Rec#27 Wave 1 report for those items that require terminology update [LOW]: <ul style="list-style-type: none"> confirm urgency of policies requiring terminology update confirm bandwidth of GDD and IRTs confirm approach of redlines with IRT, public comment, and posting of revised consensus policies 	Moderate 1.1.5
gTLD	<ul style="list-style-type: none"> Council to consider CCWG-Auctions Final Report and resolution for approval 	Low 1.3.1.1
gTLD	<ul style="list-style-type: none"> Council to confirm IDN Operational Track 1 & Policy Track 2 approach Council to coordinate with CCNSO (Track 3) 	Moderate 1.3.3
RPM	<ul style="list-style-type: none"> Council to engage RPM Leadership and Staff to determine next steps on EPDP-P1 Rec27 Wave 1 Track2 items on URS, items 2-9 & URS Rules, items 2 and 4-8 [HIGH] can be easily addressed in the current working group 	Moderate 1.2.1.2.1 1.2.1.2.2
IGO	<ul style="list-style-type: none"> Council to consider when to launch of RPM-IGO-CRPM 	Moderate 1.6.1.3
Accountability	<ul style="list-style-type: none"> Council to provide comments to Evolution of Multistakeholder model public comment proceeding Council to organize community sharing webinars on PDP3.0 	Low 1.7.3.1
1 Month to 3 Months		
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P2 Final Report 	High 1.1.1.2
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P2 Remaining Items (Legal vs. Natural, Unique Contact Email, Accuracy) <ul style="list-style-type: none"> Council to decide to extend Phase 2 to cover Legal vs. Natural + Anonymized Council to decide how to address policy topic of Accuracy and related topics via PDP/EPDP <ul style="list-style-type: none"> Council to consider Rec#CC.1 to be included as additional work within EPDP-P2 remaining items (Accuracy) Council to consider next steps on EPDP-P1 Rec27 Wave 1 Restored Names Accuracy Policy (RNAP) [LOW] to be included as additional work within EPDP-P2 remaining items (Accuracy) Council to consider next steps on EPDP-P1 Rec27 Wave 1 Whois Data Reminder Policy (WDRP) [MEDIUM] to be included as additional work within EPDP-P2 remaining items (Accuracy) or separate Policy Status Report 	High 1.1.2.1 1.1.2.2 1.1.3.1 1.1.5.16.2.1
RDS	<ul style="list-style-type: none"> Council to act on Whois Procedure for Handling Whois Conflicts with Privacy; also identified as part of EPDP-P1 Rec27 Wave 1 report and possible next steps: <ul style="list-style-type: none"> Engage IAG of on terminology updates and determine if policy changes are necessary and/or if the procedure is fit for purpose. Engage GDD to gather input on experience and efficacy of the procedure 	Moderate 1.1.5.9
RDS	<ul style="list-style-type: none"> Council to monitor EPDP-P1 IRT potential Impasse on Phase 1 Rec #7 and Thick Whois consensus policy 	TBD 1.1.4
RDS	<ul style="list-style-type: none"> Council to consider and determine next steps for EPDP-P1 Rec27 Wave 1 report on how to address policy issues for Thick Whois Transition Policy + Consistent Labeling and Display Policies 	High 1.1.5.6 1.1.5.10
Operations	<ul style="list-style-type: none"> Council to decide when to launch review of Policy & Implementation recommendations review and use 	Moderate 1.9.1.1
Accountability	<ul style="list-style-type: none"> Council to consider what is required of the GNSO to implement WS2 recommendations <ul style="list-style-type: none"> Small team to review WS2 next steps Council to determine what is required of the GNSO to implement the GEO Regions review 	Moderate 1.7.2.1 1.7.2.2
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P1 Rec#27 Wave 1.5 report 	TBD 1.1.6
RDS	<ul style="list-style-type: none"> Council to consider EPDP-P1 Rec#27 Wave 2 report 	TBD 1.1.6
RDS	<ul style="list-style-type: none"> Council to engage with GDD on restart of PPSAI IRT 	Moderate 1.1.7.1
RDS	<ul style="list-style-type: none"> Council to engage with GDD on restart of T&T IRT 	Moderate 1.1.8.1
Transfer	<ul style="list-style-type: none"> Council to consider launch of Transfer Working Group (including items from Rec#27) 	Moderate 1.5.1 1.5.2
gTLD	<ul style="list-style-type: none"> Council to draft charter for IDN Track 2 activities 	Moderate 1.3.3.2.1
3 Months to 6 Months		



Council Action/Decision Radar

Period: July 2020

Program	Range Marker Action / Decision	Level of Effort WBS
RPM	<ul style="list-style-type: none"> Council to consider RPM-Phase 1 Final Report 	<u>High</u> 1.2.1.3
gTLD	<ul style="list-style-type: none"> Council to consider SubPro Final Report 	<u>High</u> 1.3.2.2
Operations	<ul style="list-style-type: none"> Council Leadership to begin planning for SPS 2021 	<u>Low</u> 1.9.3.6
6 Months to 9 Months		
RPM	<ul style="list-style-type: none"> Council to form charter drafting team for RPM Phase 2 UDRP PDP Council to consider EPDP-P1 Rec27 Wave 1 report impacts on UDRP and determine inclusion in RPM Phase 2 scope 	<u>High</u> 1.2.3.1 1.2.3.3
Reviews	<ul style="list-style-type: none"> SSR2 Results to be reviewed 	<u>Low</u> 1.8.7.2
Expiration	<ul style="list-style-type: none"> Council to consider requesting a Policy Status Report to conduct a review of the EDDP/ERRP <ul style="list-style-type: none"> As part of the PSR, Council to consider EPDP-P1 Rec27 Wave 1 items for EDDP/ERRP 	<u>Moderate</u> 1.4

Program Owners:	Primary / Secondary
RDS	Caitlin / Marika
RPM	Julie / Ariel
gTLD	Emily / Julie
Expiration	Caitlin / Ariel
Transfers	Caitlin / Emily
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Nathalie / Ariel