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Title Links

GNSO Council Action Items [refer to list on wiki] LINK
- none -

—GNSO Standing Committee on Budget and Operations (SCBO) LINK
PDP: Protection of International Organization Names in All gTLDs — Reconvened WG (IGO-RCRC) LINK
Cross Community Working Group on New gTLD Auction Proceeds (CWG-Auction) LINK
Cross Community Working Group on Enhancing ICANN Accountability (WS2) LINK
PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM) LINK
PDP: New gTLD Subsequent Procedures PDP (Sub-Pro) LINK
PDP: Next-Generation gTLD Registration Directory Services (RDS) to replace WHOIS (RDS) LINK
PDP: Curative Rights Protections for IGO/INGOs (IGO-INGO-CRP) LINK
Cross Community Working Group on Internet Governance (CWG-IG) LINK
GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (RODT) LINK
PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK
Geo Regions Review (GEO) LINK
Cross Community Working Group to develop a framework for the use of Country and Territory names as TLDs (CWG-UCTN) LINK
[COMPLETE]

GNSO Review Working Group (GRWG) LINK
GAC-GNSO Consultation Group on Early Engagement (GAC-GNSO-CG) LINK
PDP: Privacy & Proxy Services Accreditation Issues (PPSAI) LINK
PDP: Translation & Transliteration of gTLD Registration Data (T&T) LINK
PDP: Inter-Registrar Transfer Policy Part C (IRTP-C) LINK
PDP: ‘Thick’ WHOIS (THICK-WHOIS) LINK
PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK
GNSO Standing Selection Committee (SSC) LINK



https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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Other Consumer Choice Competition and Trust Review Team (CCT-RT) LINK
Other Expired Registration Recovery Policy — Policy Review (ERRP-PR) LINK
Other Transfer Emergency Action Contact — Policy Review (TEAC-PR) LINK
Other Inter-Registrar Transfer Policy — Policy Review (IRTP-PR) LINK
Other Policy & Implementation Recommendations Review (Polimp — RR) LINK
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Last updated: 13 December 2017

This list includes GNSO Council projects. It does not reflect the full granularity of each task, just current status and next scheduled action(s).

. Who holds . -
Description Initiated | Target Date Token Pending action/status
GNSO Council Action Items - LINK NA NA NA Refer to most recent action item list for latest status


https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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2 - Issue Scoping

Who holds

Token Pending action/status

Description Initiated Target Date

- None -
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Description Initiated Target Date LADLELE Pending action/status

Token
GNSO Standing Committee on ICANN 2017-09-12 | Ongoing Council The SCBO awaits approval of its interim charter at the December 2017 GNSO
Budget and Operating Plan (SCBO) Council meeting. Once adopted, the standing committee will begin review of
Chair: TBD the ICANN’s FY19 Draft Budget and Operating Plan.

Council liaison: TBD
Staff: M. Konings, S. Chan, B. Cobb

The SCBO is tasked to assist the GNSO with
providing information and possible
comments to ICANN’s Budget and Strategic
Operating Plan.
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4 — Working Group

Description Initiated
Protection of International Organization 2017-May- | Ongoing
Names in All gTLDs PDP (Reconvened WG) 03

Chair: Thomas Rickert

Council liaison (interim): Heather Forrest

Staff: M. Wong, B. Cobb

This reconvened WG is tasked with providing
the GNSO Council with policy recommendation
changes, if any, as it pertains to the protection
of the Red Cross National Society and
International Movement designations that are
inconsistent with GAC Advice.

New gTLD Auction Proceeds Cross-Community | 2016-Mar- | Ongoing
Working Group (CCWG) 10

Co-Chairs: Ching Chiao (ccNSO); Erika Mann

(GNSO)

Staff: M. Konings (GNSO), J. Braeken (ccNSO)

This CCWG is tasked with developing a
proposal(s) for consideration by its Chartering
Organizations on the mechanism that should be
developed in order to allocate the new gTLD
Auction Proceeds. As part of this proposal, the
CCWG is also expected to consider the scope of
fund allocation, due diligence requirements
that preserve ICANN’s tax status as well as how
to deal with directly related matters such as

Target Date

Who holds

Token

Reconvened
WG (for Red
Cross names
only)

CCWG

Pending action/status

At ICANNS58 in Hyderabad in November 2016, the Board proposed that the
GAC and GNSO enter into a facilitated dialogue to try to resolve the
outstanding issues from the original PDP. Facilitated discussions took place at
ICANNS59 in Copenhagen in March 2017, and were moderated by former
Board member Bruce Tonkin based on a set of Problem Statements and
Briefing Papers reviewed by the parties.

Following the facilitated discussions, the GNSO passed a resolution in May
2017 requesting that the original PDP WG be reconvened using the GNSO’s
policy amendment process concerning a limited set of Red Cross names. The
reconvened WG held its first meeting on 14 June 2017. It has reached
preliminary agreement on the internatonal law basis for protecting Red Cross
National Society names and is currently discussing principles and criteria to
define what commonly-used names can be included, and how updates to the
list will be handled. It hopes to complete its deliberations by February 2018,
following which its recommendations will be published for public comment
before a final report is submitted to the GNSO Council.

The CCWG held its first meeting on 26 January 2017 and agreed to meet every
two weeks. The CCWG has developed of its work plan and proposed plan for
dealing with the charter questions which has been distributed to all the
Chartering Organizations. The CCWG completed its initial run through of the
different charter questions to gather initial thoughts, determine
dependencies as well as identify expertise that may be needed to address the
question (stage 1) and has completed stage 2 of its work plan. The CCWG
commenced its work on stage 3 — compiling a list of possible mechanisms that
could be considered by CCWG during its F2F meeting at ICANNG60. To review
the status of deliberation on the different charter questions as well as
preliminary agreements reached to date, see
https://community.icann.org/x/PNrRAw.


http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
https://gnso.icann.org/en/council/resolutions#20170503-071
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
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4 — Working Group

Description Initiated
potential or actual conflicts of interest. The

CCWG will not make any recommendations or
determinations with regards to specific funding

decisions (i.e. which specific organizations or

projects are to be funded or not).

Cross Community Working Group on 2016-Jun-
Enhancing ICANN Accountability 26
Co-Chairs: Jordan Carter (ccNSO), Thomas

Rickert (GNSO), Tijani Ben Jemaa (ALAC)

Staff: B. Turcotte

This CCWG is expected to deliver proposals that
would enhance ICANN’s accountability towards
all stakeholders. In Work Stream 1, it identified
those mechanisms that must be in place or
committed to before the IANA Stewardship
Transition occurs. Currently, in Work Stream 2 it
is considering those mechanisms for which a
timeline for implementation extends beyond
the IANA Stewardship Transition.

Rights Protection Mechanisms (RPMs) in All 2011-Feb-
gTLDs PDP 03
Co-Chair(s): Philip Corwin, J. Scott Evans, Kathy

Kleiman

Council Liaison: Heather Forrest

Community Liaisons (to/from the New gTLD

Subsequent Procedures PDP WG): Robin Gross,

Susan Payne

Staff: M. Wong, J. Hedlund, A. Liang

This WG is tasked to review all the RPMs that

Target Date

June 2018

Ongoing

Who holds
Token

CCWG

WG

Pending action/status

The CCWG-WS2 commenced work on Work Stream 2 (WS2) at ICANN56 in
June 2016. It is addressing the remaining nine issues that were deferred from
WS1 (i.e. Diversity, Guidelines for Good Faith Conduct, Human Rights,
Jurisdiction, Ombudsman, Reviewing the Cooperative Engagement Process
(CEP), SO/AC Accountability, Staff Accountability, and Transparency). In May
2017, the GNSO Council validated the CCWG leadership’s request to its
chartering organizations for an extension of the CCWG’s mandate and budget
to to continue its work into FY18 as it has not been possible to deliver its Final
Report as originally planned by the end of FY17. The CCWG provided a status
update to the community on the status of deliberations and draft
recommendations at ICANN60 in Abu Dhabi in October.

On 28 February 2016, the GNSO Council voted to initiate this Policy
Development Process (PDP) and adopted a revised Working Group Charter in
March (https://community.icann.org/x/2CWAAw). The PDP is being conducted
in two phases, beginning with the RPMs developed for the 2012 New gTLD
Program, with the 1999 Uniform Domain Name Dispute Resolution Policy to
follow in Phase 2. The WG has completed an initial review of the Trademark
Post-Delegation Dispute Resolution Procedure (TM-PDDRP), and much of the
TMCH structure and operations. For the Sunrise and Trademark Claims RPMs,
the GNSO Council approved an extensive data request in the form prescribed
by the 2015 Data & Metrics for Policy Making Working Group at its 20
September 2017 meeting. The WG has formed a new Sub Team to review the



https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
http://gnso.icann.org/en/council/resolutions#20160218-3
https://community.icann.org/x/2CWAAw)
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4 — Working Group

Description Initiated | Target Date WADLLELD Pending action/status
Token

have been developed by ICANN in a two- GNSO Council’s directions, with a view toward providing more specific
phased PDP. By the end of its work, the WG will guidance to a professional survey designer. Staff has begun compiling
be expected to also have considered the quantitative data on Sunrise registrations, Trademark Claims and Uniform
overarching issue as to whether or not the Rapid Suspension filings to complement the surveys to be developed. The WG
RPMs collectively fulfil their purposes or has also agreed on a set of review questions concerning additional voluntary
whether additional policy recommendations RPMs offered by some registry operators. As a result of the time required to
will be necessary, including to clarify and unify complete the full data collection effort, the WG expects to be working on
the policy goals. Phase 1 through end- 2018.
New gTLD Subsequent Procedures PDP 2014-Jun- | Ongoing WG The WG was chartered by the GNSO Council in January 2016
Co-Chair(s): Avri Doria and Jeff Neuman 25 (https://community.icann.org/x/KAp1Aw). It has completed preliminary
Council Liaison: Paul McGrady deliberations on a set of overarching topics. The WG has considered input
Community Liasons (to/from the RPM Review received from the community on the overarching issues through Community
PDP WG): Robin Gross, Susan Payne Comment 1 and is developing proposals for further refinement. In addition,
Community Liaison (to/from CCT-RT): Carlos the WG’s four Work Track (WT) Sub Teams continue to work to address the
Raul Gutiérrez other 30+ topics identified in the WG’s charter. The WG is beginning a phase
Work Track 5 Co-Leads: Olga Cavalli (GAC), of work devoted to developing preliminary recommendations at the WT level.
Annebeth Lange (ccNSO), Martin Sutton The WG’s goal is to produce an Initial Report shortly after ICANN61 in San
(GNSO), Christopher Wilkinson (ALAC) Juan, Puerto Rico.
Staff: S. Chan, J. Hedlund, E. Barabas

The co-chairs have formed a subgroup on geographic names at the top level
This WG is tasked with calling upon the within the PDP that is consistent with PDP rules and has joint community
community’s collective experiences from the leadership. The ccNSO, GAC, and ALAC each submitted a letter specifying
2012 New gTLD Program round to determine conditions for their participation in WT5. A response letter has been sent out.
what, if any changes may need to be made to Work Track 5 is now meeting bi-weekly. Its first task is to finalize the WT’s
the existing 2007 Introduction of New Generic Terms of Reference.

Top-Level Domains policy recommendations.
Those policy recommendations will remain in
place for subsequent rounds unless modified
via a PDP. The work of this WG follows the
efforts of the New gTLD Subsequent
Procedures Discussion Group (DG), which
identified a set of issues for a future PDP-WG to


https://community.icann.org/display/NGSPP/New+gTLD+Subsequent+Procedures+PDP+Home
https://community.icann.org/x/KAp1Aw)
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4 — Working Group

Description Initiated
consider in their deliberations.
PDP on the next generation gTLD Registration |2012-Nov-

Directory Service to replace WHOIS 8
Chair: Chuck Gomes

Vice-Chairs: David Cake, Michele Neylon, Susan
Kawaguchi

Council liaison: Stephanie Perrin

Staff: M. Konings, L. Phifer

The WG is tasked to provide the GNSO Council
with recommendations on the following two
questions as part of phase 1: What are the
fundamental requirements for gTLD
registration data and is a new policy framework
and next-generation RDS needed to address
these requirements?

Curative Rights Protections for IGO/INGOs PDP | 2014-Jun-
Co-Chair(s): Philip Corwin, Petter Rindforth 05
Council Liaison: Susan Kawaguchi

Staff: M. Wong, S. Chan

Target Date

Ongoing

Ongoing

Who holds
Token

WG

WG

Pending action/status

The PDP Working Group was chartered in November 2015
(https://community.icann.org/x/E4xIAw) and first convened at the end of
January 2016. The WG continues to refine its Work Plan (see
https://community.icann.org/x/olxIAw). The Working Group has compiled a
list of possible requirements for gTLD registration directory services, providing
a foundation upon which to recommend answers to these two questions:
What are the fundamental requirements for gTLD registration data and
directory services, and is a new policy framework and next-generation RDS
needed to address these requirements? Triage on the list of possible
requirements was completed and deliberations on the list of possible
requirements commenced at ICANN57. However, the WG decided to first
focus on a number of key concepts which are intended to facilitate the
deliberations on the list of possible requirements. For ICANN61, the WG
focused on purposes for which it formed seven drafting teams to further
develop the purposes identified in the EWG Final Report. The WG is now
continuing its deliberations on these purposes starting with a discussion on
criteria to determine legitimacy of these purposes for the collection of data,
the data elements to be collected for purposes deemed legitimate, as well as
the users associated with those legitimate purposes. The WG tentative
agreements achieved to date can be found here:
https://community.icann.org/x/p4xIAw, and an updated PDP WG newsletter
has been published, and can be found here:
https://community.icann.org/x/ RmOAw.

Based on the recommendation of the IGO-INGO PDP Working Group in 2013,
the GNSO Council resolved to initiate a PDP on the specific topic of curative
rights, and chartered the WG in June 2014
(https://community.icann.org/x/77rhAg). The PDP WG is tasked to explore
possible amendments to the Uniform Domain Name Dispute Resolution Policy



https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/x/E4xlAw)
https://community.icann.org/x/oIxlAw
https://community.icann.org/download/attachments/41890478/RDS%20PDP%20List%20of%20Possible%20Requirements%20D5%20-%20TriageInProgress%20-%2028%20October.pdf?version=1&modificationDate=1477707482753&api=v2
https://community.icann.org/download/attachments/41890478/RDS%20PDP%20List%20of%20Possible%20Requirements%20D5%20-%20TriageInProgress%20-%2028%20October.pdf?version=1&modificationDate=1477707482753&api=v2
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/_RmOAw
http://community.icann.org/display/gnsoicrpmpdp/
https://community.icann.org/x/77rhAg)
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4 — Working Group

Description Initiated
This WG is tasked with providing the GNSO

Council with recommendations as to whether

to amend the UDRP and URS to allow access to

and use of these mechanisms by IGOs and

INGOs and, if so in what respects or whether a

separate, narrowly-tailored dispute resolution

procedure that takes into account the

particular needs and specific circumstances of

IGOs and INGOs should be developed.

Cross-Community Working Group on Internet | 2014-Oct-
Governance (CCWG-IG) 15
Co-Chairs: Rafik Dammak (GNSO), Young-Eum

Lee (ccNSO), Olivier Crepin-Leblond (ALAC)

GNSO Council Liaison (interim): Tatiana Tropina

Staff: N. Hickson (GSE)

This CCWG was established by the participating
SO/ACs to coordinate, facilitate, and increase
the participation of the ICANN community in
discussions and processes pertaining to
Internet Governance.

Target Date

Ongoing

Who holds
Token

CCWG

Pending action/status

(UDRP) and the Uniform Rapid Suspension procedure (URS) to address the
specific needs of International Governmental Organizations (IGOs) and
International Non-Governmental Organizations (INGOs). The WG’s preliminary
recommendations and its Initial Report were published for public comment on
20 January 2017 (see https://www.icann.org/public-comments/igo-ingo-crp-
access-initial-2017-01-20-en), closing on 31 March 2017. The WG has
completed its review of all comments received and discussed certain
modifications as a result. It is seeking to finalize discussions around the
possibility of an arbitration option and/or limiting the jurisdiction of a national
court in respect of court actions filed by losing registrants. To that end, the
WG has taken a preliminary consensus call on that outstanding element,
which served as the central component of the WG’s ICANN60 meeting in Abu
Dhabi in October 2017. Taking into account feedback received from ICANNG60O,
the WG will seek to finalize its recommendations and Final Report by end-
January 2018.

The GNSO Council adopted the charter
(https://community.icann.org/x/IQInAw) for this CCWG in October 2014. The
Council confirmed a subsequent question from the CCWG on interpretation of
its charter at its May 2015 meeting. At ICANN57 in Hyderabad in November
2016, the Council decided to request that the CCWG propose refinements to
its Charter before ICANNS58 in March 2017, including consideration of
alternative mechanisms to a CCWG for continuing its work. The CCWG
provided an update and a revised Charter just prior to ICANN58. The Council
discussed the CCWG's report at a number of meetings, and met with the
Board’s Working Group on Internet Governance at ICANN59 in Johannesburg
to more fully understand the need for, appropriate scope of, and best
mechanism for continuing Internet governance discussions in an ICANN
context. Having previously deferred voting on whether or not to continue as a
Chartering Organization for the CCWG, possibly under a revised Charter, the
Council resolved, at its meeting on 24 August 2017, to request that the CCWG
develop a revised framework that will address the Council’s concerns more
directly by the Council’s February 2018 meeting. In the expectation that a

10


https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/x/lQInAw)
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Description
P Token

replacement structure will be ready for Council adoption by ICANNG61 in June
2018, the Council also resolved to withdraw as a chartering organization for
the CCWG at the conclusion of the ICANN61 meeting.

11
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5 — Council Deliberation

Description

GNSO Rights & Obligations under Revised
ICANN Bylaws Drafting Team (DT)
Recommendations

Chair: Steve DelBianco

Staff: M. Wong, J. Hedlund, M. Konings

This DT was created to work with ICANN staff
to identify the GNSQO’s new rights and
obligations under the revised ICANN Bylaws,
and to prepare an implementation plan for the
GNSO Council’s consideration.

Initiated

2016-Jun-
30

Target Date

June 2017

Who holds
Token

Council

Pending action/status

On 27 May 2016 the ICANN Board adopted a set of new ICANN Bylaws that
reflect changes needed to implement the IANA Stewardship Transition
Proposal. The revised Bylaws include new and additional rights and obligations
for the GNSO. As changes to the GNSO’s Operating Procedures and applicable
Bylaws may be needed to accommodate these new roles, including the
participation of the GNSO in the newly created Empowered Community, the
GNSO Council created this DT on 30 June 2016 to identify the GNSO’s new
rights and obligations, and work with ICANN staff to prepare an
implementation plan to address any needed changes by 30 September
(http://gnso.icann.org/en/council/resolutions#201606). Following GNSO
Council approval for an extension of time, the DT delivered its final report on
12 October 2016 (see https://gnso.icann.org/en/drafts/bylaws-drafting-team-
final-report-12oct16-en.pdf, with minority statements available at
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-

100ct16-en.pdf).

At its 1 December meeting the GNSO Council voted unanimously to approve a
motion to accept the report and directed staff to begin implementation. Staff
shared its proposed implementation of the recommendations with the DT to
obtain input on a number of questions as well as assumptions before
publishing the proposed changes to the ICANN Bylaws / GNSO Operating
Procedures for public comment. The DT held a meeting at ICANN58 in
Copenhagen in March 2017 and met again on 06 April to continue discussion
on proposed changes. The DT agreed to the proposed changes, and on 19 June
2017 staff published a revised version of the GNSO Operating Procedures for
public comment, as well as proposed changes to the Bylaws. The public
comment period closed on 10 August 2017. Community comments received
have been summarized by staff and submitted to the GNSO Council for further
consideration and next steps.

12


https://community.icann.org/x/yhCsAw
https://community.icann.org/x/yhCsAw
http://gnso.icann.org/en/council/resolutions#201606)
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
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Description

Protection of International Organization
Names in All gTLDs PDP

Chair: Thomas Rickert

Council liaison: Keith Drazek

Staff: M. Wong, S. Chan, B. Cobb

This WG was tasked to provide the GNSO
Council with policy recommendations as to
whether there is a need for special protections
at the top and second level in all gTLDs for the
names and acronyms of International
Governmental Organizations (IGOs) and
international non-governmental organizations
(INGOs) receiving protections under treaties
and statutes under multiple jurisdictions,
specifically including the Red Cross/Red
Crescent Movement (RCRC) and the
International Olympic Committee (10C).

Initiated

2012-Apr-
12

Target Date

Ongoing

Who holds
Token

Board/
Council

Pending action/status

In April 2014 the Board voted to adopt those of the GNSO’s recommendations,
approved unanimously by the GNSO Council in November 2013, that are not
inconsistent with GAC advice received on the topic
(http://www.icann.org/en/groups/board/documents/resolutions-30apri4-
en.htm#2.a). An Implementation Review Team (IRT) was formed, led by Dennis
Chang of GDD, to implement those recommendations adopted by the Board
(See below in the “7 — Implementation” section for more details).

For those policy recommendations that are inconsistent with GAC advice, the
Board passed a number of resolutions in 2013 and 2014 (see e.g.
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-
07-17-en#1.a) to temporarily reserve the Red Cross National Society names at
issue as well as the names and acronyms of the IGOs that appear on the list
provided by the GAC to ICANN in March 2013. These interim protections
remain in place until the differences between the GNSO recommendations and
the GAC advice are reconciled.

At ICANNS8 in Hyderabad in November 2016, the Board proposed that the GAC
and GNSO enter into a facilitated dialogue to try to resolve the outstanding
issues. Facilitated discussions took place at ICANN59 in Copenhagen in March
2017, and were moderated by former Board member Bruce Tonkin based on a
set of Problem Statements and Briefing Papers reviewed by the parties.

Next steps on IGO acronyms protections:

Further discussions relating to possible next steps for protecting IGO acronyms
may take place following community discussion at ICANN60 and receipt by the
Council of the final recommendations from the IGO-INGO Curative Rights PDP.

Next steps on Red Cross names

See above (under Section 4: Working Group) for updates on the reconvened
PDP on this topic.

13


http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-07-17-en#1.a)
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-07-17-en#1.a)
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Token
Geo Regions Review Community-wide 2008-Aug- | TBC Board A community Public Comment opportunity has been established for this matter
Working Group 07 (see https://www.icann.org/public-comments/geo-regions-2015-12-23-en. The
Chair: Cheryl Langdon-Orr (ccNSO/APRALO) comment period closed on 24 April 2016 and 7 submissions were received. The
Staff: R. Hoggarth staff report of public comments was published

(https://www.icann.org/en/system/files/files/report-comments-geo-regions-

This Board-chartered cross community WG has 13mayl16-en.pdf) and the Board is now expected to review the comments
consulted with ICANN stakeholders regarding received and consider next steps.

the definition and applications of ICANN’s
Geographic Regions.
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Description Initiated | Target Date LADLELE Pending action/status
Token
Cross-Community Working Group to develop a | 2014-Mar- | Ongoing Council The CWG-UCTN used an Options Paper to drive its discussion and concluded its
framework for the use of Country and 26 work on two-letter codes (https://community.icann.org/x/4xXxAg). The public
Territory names as TLDs (CWG-UCTN) comment period closed on 21 April 2017, and staff prepared a summary report
GNSO Council Co-Chairs: Heather Forrest, of the 15 comments received. The CWG completed its review on the comments
Carlos Gutierrez and submitted its Final Report to its chartering organizations for their
ccNSO Council Co-Chairs: Paul Szyndler, discussion and next steps. The GNSO Council began discussing the report in its
Annabeth Lange June 2017 meeting, and at its meeting on 20 September voted to adopt
Council liaison: Heather Forrest Recommendations 1, 2 and 4, as well as the underlying objective of
Staff: B. Boswinkel & J. Braeken (ccNSO), S. Recommendation 3. The Council also instructed the New gTLD Subsequent
Chan & E. Barabas (GNSO) Procedures PDP Working Group chairs to consider the Final Report in its
continuing efforts to collaborate with all sectors of the ICANN community on

The objective of the CCWG is to: the topic of geographic names as TLDs.
e  Further review the current status of

representations of country and territory

names, as they exist under current ICANN

policies, guidelines and procedures;
e Provide advice regarding the feasibility of

developing a consistent and uniform

definitional framework that could be

applicable across the respective SO’s and

AC’s; and
Should such a framework be deemed feasible,
provide detailed advice as to the content of the
framework.
GNSO Review Working Group 2016-Jul- | Ongoing WG The GNSO Council adopted the WG Charter
Chair: Jennifer Wolfe 21 (http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf) during
Vice-Chair: Wolf-Ulrich Knoben its meeting on 21 July 2016. The Working Group delivered its proposed
Council Liaison: Rafik Dammak implementation plan for the Board-adopted GNSO Review recommendations to
Staff: J. Hedlund, E. Barabas the GNSO Council on 21 November (https://gnso.icann.org/en/drafts/review-

implementation-recommendations-plan-21nov16-en.pdf) The GNSO Council

This WG was tasked to develop an deferred voting on the issue to its meeting on 15 December to allow more time
implementation plan for the GNSO Review for deliberation, and a webinar on the topic was held on 08 December. On 15
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Description Initiated | Target Date

Token
recommendations

(http://gnso.icann.org/en/drafts/review-

feasibility-prioritization-25feb16-en.pdf) which

have been adopted by the ICANN Board.

Recommendations from the GAC-GNSO 2014-Jan- |ICANN58 Staff
Consultation Group (CG) on GAC Early 07

Engagement in GNSO PDPs

Co-Chairs: Jonathan Robinson (GNSO) and

Manal Ismail (GAC)

Staff: M. Konings

The Governmental Advisory Committee (GAC)
and the GNSO jointly established a
consultation group to explore ways for the GAC
to engage early in the GNSO Policy
Development Process and to improve overall
cooperation between the two bodies (for
example, by exploring the option of a liaison).

Privacy & Proxy Services Accreditation Issues | 2009-May- | Ongoing
PDP Recommendations 21

Council Liaison: Darcy Southwell

IRT Support Staff: Amy Bivins & Caitlin

Tubergen (GDD)

Staff/IRT

Pending action/status

December the GNSO Council unanimously approved the proposed plan. The
Board’s Organizational Effectiveness Committee (OEC) has reviewed the plan
and recommended it to the Board for adoption. The Board accepted the
recommendations at its 3 February 2017 meeting, and has requested that the
Working Group provide updates to the OEC every six months through
implementation. The Working Group submitted an update on its
implementation progress to the Organizational Effectiveness Committee of the
ICANN Board and to the GNSO Council at ICANNG60 in which it agreed by full
consensus that all recommendations for Phase 1 have been implemented. The
Working Group is meeting bi-weekly and has begun work on Phase 2 and Phase
3 recommendations.

The launch of this GAC-GNSO Consultation Group on Early Engagement was the
result of discussions between the two entities at several ICANN meetings,
including in Buenos Aires in November 2013, reflecting a joint desire to explore
and enhance ways of early engagement by the GAC in GNSO policy
development activities. The issue was also specifically called-out by both
Accountability and Transparency Review Teams (ATRT). The GNSO Council has
since made the position of GNSO Liaison to the GAC, created as a result of the
work of the CG on a pilot basis, a permanent role. The CG submitted its final
status report and recommendations to the GNSO and GAC for their
consideration at ICANN57 in Hyderabad in November. With the adoption of the
recommendations, the CG considers its work complete. Staff has been
providing updates_to the GNSO Council as well as GAC leadership team on the
current state of implementation of the recommendations, most recently in
October 2017 (https://mm.icann.org/pipermail/council/2017-
October/020537.html).

The WG’s Final Report was sent to the GNSO Council on 8 December 2015 and
in January 2016, the GNSO Council voted unanimously to approve all the WG’s
final recommendations
(https://gnso.icann.org/en/council/resolutions#201601). At its May 2016
meeting, at which the Board acknowledged receipt of the PDP
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The Registrar Accreditation Agreement (RAA),
the contract governing the relationship
between ICANN and accredited registrars, has
been in place since 2001. The Board initiated
negotiations for a new RAA in October 2011,
and requested an Issue Report from the GNSO
at the same time. The final version of the new
RAA was approved by the Board in June 2013,
thereby signifying that the RAA negotiations
were concluded. Per the Board’s 2011 request,
the remaining issues, which were identified as
those relating to privacy & proxy services and
their accreditation, were examined in a PDP.
This IRT was formed to implement the PDP
recommendations approved by the ICANN
Board.

Translation/Transliteration of 2012-Oct-
Internationalized Registration Data PDP 17
Recommendations

Council Liaison: Rubens Kuhl

Target Date

Ongoing

Who holds
Token

Staff/IRT

Pending action/status

recommendations and requested additional time to consider, to allow for
possible timely GAC input. The GAC issued advice via its Helsinki Communique
requesting that its concerns be addressed during implementation to the extent
feasible. On 9 August 2016, the Board adopted the PDP recommendations
(https://www.icann.org/resources/board-material/resolutions-2016-08-09-
en#2.e). An IRT was formed and is being led by Amy Bivins of GDD.

The IRT has agreed to adopt an accelerated timeline for the project and is
meeting weekly for 90 minutes to review draft policy language. In addition, a
subgroup was formed to review a draft framework developed by the GAC's
Public Safety Working Group (PSWG) in relation to privacy and proxy services'
handling of law enforcement requests. The IRT is completing its discussion of
the draft PSWG framework and is reviewing a draft accreditation contract and
related specifications. GDD staff conducted an update session at ICANNG0.

Per the GNSO Council’s motion of 30 November 2017, the PPSAI IRT will
consider the issue of privacy/proxy registrations and IRTP Part C as outlined in
the annex to the GNSO Council letter

(see https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-
en.pdf) and to put forward recommendations for implementation that are
consistent with the IRTP Part C policy recommendations as well as the PPSAI
policy recommendations.

The PPSAI IRT will undertake this work only after the upcoming PPSAI IRT
comment period, and that if it appears as though it will cause any significant or
unreasonable delay in implementation of privacy/proxy service accreditation
implementation, the GNSO Council Liaison will alert the Council.

On 28 September 2015 the ICANN Board approved the adoption of all seven
recommendations contained in the Final Report from the PDP Working Group
(https://www.icann.org/resources/board-material/resolutions-2015-09-28-en).
An Implementation Review Team (IRT) was formed and a draft implementation
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PROJECT LIST

Description
IRT Support Staff: Brian Aitchison (GDD)

The PDP addressed two primary issues:

1. Whether itis desirable to translate
contact information to a single
common language or transliterate
contact information to a single
common script; and

2. Who should bear the burden
translating contact information to a
single common language or
transliterating contact information to
a single common script?

This IRT was formed to implement the final
PDP recommendations as approved by the
ICANN Board.

Initiated

Target Date

Who holds
Token

Pending action/status
plan shared with the IRT, which met for its first meeting on 19 July 2016.

As of November 2016, the IRT is engaged in discussions around language and
script tags, which appear to be a minimum requirement to meet the standards
set by the PDP recommendations.

The IRT held its 12th call on 8 June 2017. The team continues to discuss the
details of implementing language and script tags. The team discussed the
merits of submitting a set of questions on the T/T Recommendations to the
GNSO Council for clarification and input. After discussing, they came to the
conclusion that it would be better to seek the input of those involved in the T/T
PDP Working Group and potentially certain Stakeholder Groups on those
questions before considering GNSO Council input. The questions focus on
whether the T/T recommendations mandate that ALL new registration data be
tagged with the languages and scripts in use by a registrant, how the
implementation should ultimately be carried out (eg: Should the
implementation date be coordinated with the operationalization of RDAP?
Should it be "pilot tested" along with RDAP? Should it be referred to the Next
Gen RDS PDP?). Once the above questions are answered, a policy language
document will be developed for IRT review and eventually public comment.

The timeline for the implementation of the T/T Recommendations is now

indeterminate due to the indeterminate nature of the RDAP roll-out, which is
the minimum requirement to implement the T/T policy recommendations.
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Inter-Registrar Transfer Policy (IRTP) Part C
Recommendations

Council Liaison: Rubens Kuhl

IRT Support Staff: Caitlin Tubergen (GDD)

The Inter-Registrar Transfer Policy (IRTP) is a
consensus policy adopted in 2004 to provide a
straightforward procedure for domain name
holders to transfer domain names between
registrars. An overall review of this policy
identified areas that require clarification or
improvement. Because the initial review
identified a wide range of issues related to
transferring domain names, the issues were
categorized into subsets. This project relates to
implementation of the “Part C” issues.

Initiated

17 Oct
2012

Target Date

Ongoing

Who holds
Token

Board /
Staff

Pending action/status

The ICANN Board adopted the IRTP Part C recommendations at its meeting in
December 2012
(https://www.icann.org/en/groups/board/documents/resolutions-20dec12-
en.htm#2.a). An IRT was formed and consulted on the Change of Registrant
draft policy language. The draft policy was posted for public comment on 30
March 2015. Following IRT review of the comments received, the updated
Transfer Policy was announced on 24 September 2015
(https://www.icann.org/news/announcement-2-2015-09-24-en). Following
community feedback, an updated version of the Transfer Policy was
announced on 1 June 2016 (https://www.icann.org/news/announcement-
2016-06-01-en). The updated version of the Transfer Policy was effective 1
December 2016.

At the request of the Registrars’ Stakeholder Group, which raised a substantive
concern regarding the application of IRTP-C to privacy and proxy services, the
GNSO Council wrote to the ICANN Board to recommend that the matter be
referred to the PPSAI IRT for consideration before the Policy effective date
(https://gnso.icann.org/en/correspondence/bladel-to-crocker-01decl16-
en.pdf). The Board responded on 21 December 2016 to note that it is reviewing
the Council’s request and in the interim directing that ICANN Compliance defer
enforcement of the issue (https://gnso.icann.org/en/correspondence/crocker-
to-bladel-21dec16-en.pdf). On 3 February 2017, the Board passed a resolution
confirming its instructions regarding deferral of Compliance enforcement and
declaring its intention of further discussing the concerns raised by the GNSO
Council at a subsequent meeting. On 16 March 2017, the Board passed a
resolution directing the ICANN CEO to instruct ICANN staff to work with the
Registrars’ Stakeholder Group and other interested parties to determine the
appropriate path forward. A motion to refer the matter to the PPSAI IRT has
been submitted for Council consideration at its 30 November meeting.

The PPSAI IRT, per the GNSO Council’s motion of 30 November 2017, will
review the outstanding IRTP-C issue after the upcoming PPSAI IRT comment
period.
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Thick WHOIS PDP Recommendations
Council Liaison: Susan Kawaguchi
IRT Support Staff: Dennis Chang (GDD)

This IRT was formed to work with ICANN staff
on the implementation of the GNSO’s policy
recommendation to require Thick Whois for all
gTLD registries, as approved by the ICANN
Board.

Initiated

2012-Mar-
14

Target Date

2019-Feb-01

Who holds
Token

IRT / Staff /
Council

Pending action/status

The ICANN Board approved the GNSO recommendations on Thick Whois at its
meeting on 7 February 2014
(http://www.icann.org/en/groups/board/documents/resolutions-07feb14-
en.htm). An IRT was formed and various impact assessments and
implementation proposals have been discussed with the IRT in the two
decoupled work streams, corresponding to the two expected outcomes in the
PDP Recommendations.

The work streams have resulted in two policies and published on 1 February
2017: 1) Thick Whois Consensus Policy Requiring Consistent Labeling and
Display of RDDS (WHOIS) Output for All gTLDs and 2) the Proposed
Implementation of GNSO Thick RDDS (WHOIS) Transition Policy for .COM, .NET
and .JOBS.

The Consistent Labelling and Display of RDDS Output for All gTLDs policy has
completed implementation with the policy effective date of 1 August 2017.

The transition from Thin to Thick for .JOBS continues as planned.

For .COM and .NET, Verisign, the registry operator, has proposed changes to its
Registry-Registrar Agreement (RRA) to accept Thick WHOIS data. However,
Verisign and RrSG hit an impasse when they could not agree on RRA proposed
by Verisign. During its meeting on 29 October 2017 the ICANN Board adopted
a resolution to defer enforcement of the policy (see
https://www.icann.org/resources/board-material/resolutions-2017-10-29-
en#2.b).This effectively allows additional 180 days for implementation before
enforcement takes effect.
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Protection of International Organization 2012-Apr-
Names in All gTLDs 12

Council Liaison: Keith Drazek
IRT Support Staff: Dennis Chang (GDD)

This IRT was formed to work with ICANN staff
to adopt those of the GNSQO’s
recommendations to protect certain identifiers
of IGO & INGO Organizations in all gTLD
registries that were approved by the ICANN
Board in April 2014.

Target Date

2018-Aug-01

Who holds
Token

Staff/IRT

Pending action/status

In April 2014 the Board voted to adopt those of the GNSO’s PDP
recommendations that are not inconsistent with GAC advice received on the
topic (http://www.icann.org/en/groups/board/documents/resolutions-
30aprld-en.htm#2.a). An IRT was formed to implement those
recommendations adopted by the Board.

The proposed implementation of GNSO Consensus Policy Recommendation for
the Protection of IGO&INGO lIdentifier in All gTLDs was posted for public
comment and the summary and analysis report completed. The
implementation team is in the process of finalizing the policy document based
on the recommendations received in the public comment in collaborations with
the IRT.
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GNSO Standing Selection Committee (SSC) 2017-Mar-

Chair: Susan Kawaguchi 15
Vice-Chair: Maxim Alzoba
Staff: M. Konings, E. Barabas

The SSC is tasked to assist with the selection of
GNSO representatives to future Review Teams,
including for the various reviews mandated by
the ICANN Bylaws, and other ICANN structures
for which the GNSO will need to appoint,
nominate or endorse candidates.

Consumer Choice Competition and Trust 2015-Feb-
Review Team 12

Chair: Jonathan Zuck

Staff: Eleeza Agopian, Brian Aitchison (GDD)

This Review Team was formed to examine the
extent to which the introduction or expansion
of gTLDs has promoted competition, consumer
trust and consumer choice. It will also assess
the effectiveness of the application and
evaluation processes, as well as the safeguards
put in place by ICANN to mitigate issues
involved in the introduction or expansion of
new gTLDs.

Target Date

Ongoing

2018-Mar-31

Who holds
Token

SSC

Review
Team

Pending action/status

In order to deal with the different requests for nominations /
endorsements of candidates for the different review teams as well as post-
transition related structures, the GNSO Council adopted on an interim
basis the proposed charter for a GNSO Standing Selection Committee
during its meeting at ICANNS5S8. The SSC has finalized the selection of the
next GNSO liaison to the GAC which was submitted to the GNSO Council
for its consideration at its meeting on 1 November at ICANNG60. As its next
task, the SSC will conduct a review of its charter and report back to the
GNSO Council with its assessment of whether the charter provides
sufficient guidance and flexibility to carry out its work, and/or whether any
modifications should be considered.

Under the former Affirmation of Commitments (now ICANN bylaws),
ICANN is committed to ensuring that, as it contemplates expanding the
top-level domain space, the various issues that are involved will be
adequately addressed prior to implementation. These include issues such
as competition, consumer protection, security, stability and resiliency,
malicious abuse issues, sovereignty concerns, and rights protection. The
bylaws also requires ICANN to convene a community-driven review team to
examine the extent to which the introduction or expansion of gTLDs has
promoted competition, consumer trust and consumer choice, as well as
the effectiveness of:

e The application and evaluation process

e Safeguards put in place to mitigate issues involved in the

introduction or expansion

The Competition, Consumer Trust and Consumer Choice (CCT-RT) was
formed in November 2015. The CCT-RT published its first draft report for
public comment which closed on 19 May 2017. The CCT-RT is currently
developing its final report for delivery to the ICANN Board. The updated
report will contain additional sections including results from a new generic
top-level domain (gTLD) cost impact survey and the Statistical Analysis of
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Description Initiated | Target Date
Domain Name System (DNS) Abuse in gTLDs Final Report. The CCT-RT has
launched a public comment on new sections and revised recommendations
in preparation for its final report.

Expired Registration Recovery Policy — Policy | FY18 TBD Staff The ERRP Consensus Policy became effective 31 Aug 2013 as a result of

Review (ERRP-PR) adopted recommendations produced from the GNSQO’s Post Expiration

Staff: M. Konings Domain Name Recovery (PEDNR) PDP WG. That WG deliberated on issues
related to the expiration of domain names and to what extent a Registrant
should be able to recover domain names after they expire. One_
recommendation from the WG requested monitoring and follow-up:

Recommendation #18: The Working Group recommends that ICANN
Compliance be requested to provide updates to the GNSO Council on a
regular basis in relation to the implementation and effectiveness of the
proposed recommendations, either in the form of a report that details
amongst others the number of complaints received in relation to renewal
and/or post expiration related matters or in the form of audits that assess
if the policy has been implemented as intended.

Staff has started collecting initial data to conduct a review from a
contractual compliance perspective as well as other sources. Once
complete, a report will be delivered to the GNSO Council for their review.

Transfer Emergency Action Contact — Policy FY18 TBD Staff The TEAC became a part of the IRTP Consensus Policy on 1Jun 2012 as a

Review (TEAC-PR) result of adopted recommendations produced from the GNSQO’s Inter-

Staff: M. Konings Registrar Transfer Policy — Part B (IRTP-B) PDP WG. That WG produced a
series of recommendations based on issues around domain hijacking,
urgent returns of inappropriately transferred names and lock status. As a
part of the WG’s first recommendation, it requested an follow-up review of
the TEAC:

“The Working Group recommends that the GNSO perform a follow-up
review of the TEAC 12 to 24 months after the policy is implemented to
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Inter-Registrar Transfer Policy (IRTP-PR)
Staff: M. Konings

Initiated | Target Date

FY18-FY19 ' TBD

Who holds
Token

GNSO
Council

Pending action/status

identify any issues that may have arisen and propose modifications to
address them. This review should specifically address whether the TEAC is
working as intended (to establish contact between registrars in case of
emergency), whether the TEAC is not abused (used for issues that are not
considered an emergency) and whether the option to ‘undo’ a transfer in
case of failure to respond to a TEAC should be made mandatory.”

Since the policy effective date, ICANN’s Contractual Compliance has
processed several TEAC complaints over the years, and as part of its Audit
Program, Registrars are asked to provide their TEAC information should it
not match what is listed in RADAR. Further, compliance reports about this
specific policy are posted on the compliance site.

Final modifications to the Inter-Registrar Transfer Policy were implemented
1 Dec 2016 as a result of the final PDP WG, IRTP-D, which were adopted by
the GNSO Council. That WG produced a series of recommendations after
deliberating on issues on the use of the EPP Authinfo Code, FOAs, and
penalties for policy violations. The WG’s final two recommendations
suggest that data be collected and an eventual review of the entire IRTP be
conducted:

Recommendation #17. The WG recommends that, once all IRTP
recommendations are implemented (incl. IRTP-D, and remaining elements
from IRTP-C), the GNSO Council, together with ICANN staff, should convene
a panel to collect, discuss, and analyze relevant data to determine whether
these enhancements have improved the IRTP process and dispute
mechanisms, and identify possible remaining shortcomings.

Recommendation #18. The Working Group recommends that contracted
parties and ICANN should start to gather data and other relevant
information that will help inform a future IRTP review team in its efforts,
especially with regard to those issues listed in the Observations (4.2.7.1)
above.
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https://www.icann.org/resources/pages/registrars/transfers-en
https://gnso.icann.org/en/council/resolutions#20141015-1
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Thus far, there has not been a discussion on what data should be collected
to conduct a review, nor an optimal time with which to start.

The GNSO Council adopted the Polimp WG’s recommendations in June of
2015 with the Board approving the necessary changes to Bylaws Article X,
section 3-9 and to Annex A for the newly defined procedures. The results
of this effort can be found in the GNSO Operating Procedures. As part of
the Council’s resolution a review is to take place:

“The GNSO Council recommends that a review of these recommendations is
carried out at the latest five years following their implementation to assess
whether the recommendations have achieved what they set out to do
and/or whether any further enhancements or changes are needed.”
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