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PROJECT LIST 

 
Phase Title Links 

1 - Issue Identification GNSO Council Action Items [refer to list on wiki] LINK 

2 - Issue Scoping - none -  
3 - Initiation - none -  
4 - Working Group PDP: Protection of International Organization Names in All gTLDs – Reconvened WG (IGO-RCRC) LINK 
4 - Working Group Cross Community Working Group on New gTLD Auction Proceeds (CWG-Auction) LINK 
4 - Working Group Cross Community Working Group on Enhancing ICANN Accountability (WS2) LINK 
4 - Working Group PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM) LINK 
4 - Working Group PDP: New gTLD Subsequent Procedures PDP (Sub-Pro) LINK 
4 - Working Group PDP: Next-Generation gTLD Registration Directory Services (RDS) to replace WHOIS (RDS) LINK 

4 - Working Group PDP: Curative Rights Protections for IGO/INGOs (IGO-INGO-CRP) LINK 

4 - Working Group Cross Community Working Group on Internet Governance (CWG-IG) LINK 

5 – Council Deliberations GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (RODT) LINK 

6 – Board Vote PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK 

6 – Board Vote Geo Regions Review (GEO) LINK 
7 – Implementation GNSO Review Working Group (GRWG) LINK 
7 – Implementation GAC-GNSO Consultation Group on Early Engagement (GAC-GNSO-CG) LINK 
7 – Implementation PDP: Privacy & Proxy Services Accreditation Issues (PPSAI) LINK 
7 – Implementation PDP: Translation & Transliteration of gTLD Registration Data (T&T) LINK 
7 – Implementation PDP: Inter-Registrar Transfer Policy Part C (IRTP-C) LINK 
7 – Implementation PDP: ‘Thick’ WHOIS (THICK-WHOIS) LINK 
7 – Implementation PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) (COMPLETED) LINK 

Other GNSO Standing Committee on Budget and Operations (SCBO) LINK 
Other GNSO Standing Selection Committee (SSC) LINK 

https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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Phase Title Links 
Other Consumer Choice Competition and Trust Review Team (CCT-RT) LINK 

Other Expired Registration Recovery Policy – Policy Review (ERRP-PR) LINK 
Other Transfer Emergency Action Contact – Policy Review (TEAC-PR) LINK 
Other Inter-Registrar Transfer Policy – Policy Review (IRTP-PR) LINK 
Other Policy & Implementation Recommendations Review (PolImp – RR) LINK 
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PROJECT LIST 

Last updated: 22 January 2018 

This list includes GNSO Council projects. It does not reflect the full granularity of each task, just current status and next scheduled action(s). 

1 - Issue Identification 

Description Initiated Target Date  Who holds 
Token Pending action/status 

GNSO Council Action Items - LINK NA NA NA Refer to most recent action item list for latest status 
 

 

  

https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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2 - Issue Scoping 

Description Initiated Target Date  Who holds 
Token Pending action/status 

- None -      
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3 – Initiation 

Description Initiated Target Date  Who holds 
Token Pending action/status 

- None -     
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Protection of International Organization 
Names in All gTLDs PDP (Reconvened WG) 
Chair:  Thomas Rickert 
Council liaison (interim): Heather Forrest 
Staff: M. Wong, B. Cobb 
 
This reconvened WG is tasked with providing 
the GNSO Council with policy recommendation 
changes, if any, as it pertains to the protection 
of the Red Cross National Society and 
International Movement designations that are 
inconsistent with GAC Advice. 
 
 

2017-May-
03 

2018-Jun-30 Reconvened 
WG (for Red 
Cross names 
only) 

At ICANN57 (Nov. 2016) in Hyderabad, the Board proposed that the GAC and 
GNSO enter into a facilitated dialogue to try to resolve the outstanding issues 
from the original PDP. Facilitated discussions took place at ICANN59 (Mar. 
2017) in Copenhagen, and were moderated by former Board member Bruce 
Tonkin based on a set of Problem Statements and Briefing Papers reviewed by 
the parties. Following the facilitated discussions, the GNSO passed a 
resolution in May 2017 requesting that the original PDP WG be reconvened 
using the GNSO’s policy amendment process concerning a limited set of Red 
Cross names.   
 
The reconvened WG has reached preliminary agreement on the international 
law basis for protecting Red Cross National Society names and is currently 
discussing principles and criteria to define what commonly-used names can be 
included, and how updates to the list will be handled. It hopes to complete its 
deliberations on this shortly, after which the RCRC representatives will be 
tasked to complete the definitive list of the 191 Red Cross Society’s identifiers 
to be protected.  The WG’s recommendations will be published for public 
comment before a final report is submitted to the GNSO Council with a target 
date of 30 Jun 2018.  

New gTLD Auction Proceeds Cross-Community 
Working Group (CCWG) 
Co-Chairs: Ching Chiao (ccNSO); Erika Mann 
(GNSO)  
Staff: M. Konings (GNSO), J. Braeken (ccNSO) 
 
This CCWG is tasked with developing a 
proposal(s) for consideration by its Chartering 
Organizations on the mechanism that should be 
developed in order to allocate the new gTLD 
Auction Proceeds. As part of this proposal, the 
CCWG is also expected to consider the scope of 
fund allocation, due diligence requirements 

2016-Mar-
10 

Ongoing CCWG The CCWG held its first meeting on 26 January 2017 and agreed to meet every 
two weeks. The CCWG has developed of its work plan and proposed plan for 
dealing with the charter questions which has been distributed to all the 
Chartering Organizations. The CCWG completed its initial run through of the 
different charter questions to gather initial thoughts, determine dependencies 
as well as identify expertise that may be needed to address the question 
(stage 1) and has completed stage 2 of its work plan. The CCWG commenced 
its work on stage 3 – compiling a list of possible mechanisms that could be 
considered by CCWG during its F2F meeting at ICANN60. The CCWG is in the 
process of reaching out to external experts with a set of questions in relation 
to the different mechanisms that have been identified, to help inform 
deliberations. To review the status of deliberation on the different charter 
questions as well as preliminary agreements reached to date, see 

http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
https://gnso.icann.org/en/council/resolutions#20170503-071
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

that preserve ICANN’s tax status as well as how 
to deal with directly related matters such as 
potential or actual conflicts of interest. The 
CCWG will not make any recommendations or 
determinations with regards to specific funding 
decisions (i.e. which specific organizations or 
projects are to be funded or not). 

https://community.icann.org/x/PNrRAw. 
 

Cross Community Working Group on 
Enhancing ICANN Accountability 
Co-Chairs: Jordan Carter (ccNSO), Thomas 
Rickert (GNSO), Tijani Ben Jemaa (ALAC) 
Staff: B. Turcotte 
 
This CCWG is expected to deliver proposals that 
would enhance ICANN’s accountability towards 
all stakeholders. In Work Stream 1, it identified 
those mechanisms that must be in place or 
committed to before the IANA Stewardship 
Transition occurs. Currently, in Work Stream 2 it 
is considering those mechanisms for which a 
timeline for implementation extends beyond 
the IANA Stewardship Transition. 

2016-Jun-
26 

June 2018 CCWG The CCWG-WS2 commenced work on Work Stream 2 (WS2) at ICANN56 (Jun 
2016). It is addressing the remaining nine issues that were deferred from WS1 
(i.e. Diversity, Guidelines for Good Faith Conduct, Human Rights, Jurisdiction, 
Ombudsman, Reviewing the Cooperative Engagement Process (CEP), SO/AC 
Accountability, Staff Accountability, and Transparency). In May 2017, the 
GNSO Council validated the CCWG leadership’s request to its chartering 
organizations for an extension of the CCWG’s mandate and budget to continue 
its work into FY18 as it was not possible to deliver its Final Report as originally 
planned by the end of FY17. The CCWG provided a status update to the 
community on the status of deliberations and draft recommendations at 
ICANN60 (Oct 2017) in Abu Dhabi. A recent public comment period on current 
WS2 recommendations closed on 14 January 2018. 

Rights Protection Mechanisms (RPMs) in All 
gTLDs PDP  
Co-Chair(s): Philip Corwin, J. Scott Evans, Kathy 
Kleiman 
Council Liaison: Heather Forrest 
Community Liaisons (to/from the New gTLD 
Subsequent Procedures PDP WG): Robin Gross, 
Susan Payne 
Staff:  M. Wong, J. Hedlund, A. Liang 

2011-Feb-
03 

Ongoing WG On 28 February 2016, the GNSO Council voted to initiate this Policy 
Development Process (PDP) and adopted a revised Working Group Charter in 
March (https://community.icann.org/x/2CWAAw). The PDP is being conducted 
in two phases, beginning with the RPMs developed for the 2012 New gTLD 
Program, with the 1999 Uniform Domain Name Dispute Resolution Policy to 
follow in Phase 2. The WG has completed an initial review of the Trademark 
Post-Delegation Dispute Resolution Procedure (TM-PDDRP), and much of the 
TMCH structure and operations. For the Sunrise and Trademark Claims RPMs, 
the GNSO Council approved an extensive data request in the form prescribed 

https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
http://gnso.icann.org/en/council/resolutions#20160218-3
https://community.icann.org/x/2CWAAw)
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

 
This WG is tasked to review all the RPMs that 
have been developed by ICANN in a two-
phased PDP. By the end of its work, the WG will 
be expected to also have considered the 
overarching issue as to whether or not the 
RPMs collectively fulfil their purposes or 
whether additional policy recommendations 
will be necessary, including to clarify and unify 
the policy goals. 

by the 2015 Data & Metrics for Policy Making Working Group at its 20 
September 2017 meeting. The WG formed a Sub Team to review the GNSO 
Council’s directions, with a view toward providing more specific guidance to a 
professional survey designer. Staff has begun compiling quantitative data on 
Sunrise registrations, Trademark Claims and Uniform Rapid Suspension filings 
to complement the surveys to be developed. The WG has also agreed on a set 
of review questions concerning additional voluntary RPMs offered by some 
registry operators.  The Request for Proposal for the data collection is 
expected to be published by early February 2018. As a result of the time 
required to complete the full data collection effort, the WG is likely to be 
working on Phase 1 through early 2019. 

New gTLD Subsequent Procedures PDP 
Co-Chair(s): Cheryl Langdon-Orr and Jeff 
Neuman 
Council Liaison: Paul McGrady 
Community Liasons (to/from the RPM Review 
PDP WG): Robin Gross, Susan Payne 
Community Liaison (to/from CCT-RT): Carlos 
Raúl Gutiérrez 
Work Track 5 Co-Leads: Olga Cavalli (GAC), 
Annebeth Lange (ccNSO), Martin Sutton 
(GNSO), Christopher Wilkinson (ALAC) 
Staff: S. Chan, J. Hedlund, E. Barabas 
 
This WG is tasked with calling upon the 
community’s collective experiences from the 
2012 New gTLD Program round to determine 
what, if any changes may need to be made to 
the existing 2007 Introduction of New Generic 
Top-Level Domains policy recommendations. 
Those policy recommendations will remain in 
place for subsequent rounds unless modified 

2014-Jun-
25 

Ongoing WG The WG was chartered by the GNSO Council in January 2016 
(https://community.icann.org/x/KAp1Aw). It has completed preliminary 
deliberations on a set of overarching topics. The WG has considered input 
received from the community on the overarching issues through Community 
Comment 1 and is developing proposals for further refinement and inclusion 
in the eventual Initial Report. In addition, the WG’s four Work Track (WT) Sub 
Teams continue to work to address the other 30+ topics identified in the WG’s 
charter. The WG is beginning a phase of work devoted to developing 
preliminary recommendations and/or options for consideration at the WT 
level. The WG’s goal is to produce an Initial Report shortly after ICANN61 (Mar 
2018) in San Juan, Puerto Rico.  
 
The co-chairs have formed a subgroup on geographic names at the top level 
within the PDP that is consistent with PDP rules and has joint community 
leadership. The ccNSO, GAC, and ALAC each submitted a letter specifying 
conditions for their participation in WT5 and a response letter has been sent 
out. Work Track 5 is now meeting bi-weekly. Its first task is to finalize the WT’s 
Terms of Reference, but it will move to develop its work plan and begin 
substantive deliberations. 

https://community.icann.org/display/NGSPP/New+gTLD+Subsequent+Procedures+PDP+Home
https://community.icann.org/x/KAp1Aw)
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

via a PDP. The work of this WG follows the 
efforts of the New gTLD Subsequent 
Procedures Discussion Group (DG), which 
identified a set of issues for a future PDP-WG to 
consider in their deliberations.  

PDP on the next generation gTLD Registration 
Directory Service to replace WHOIS 
Chair: Chuck Gomes 
Vice-Chairs: David Cake, Michele Neylon, Susan 
Kawaguchi 
Council liaison: Stephanie Perrin  
Staff: M. Konings, L. Phifer 
 
The WG is tasked to provide the GNSO Council 
with recommendations on the following two 
questions as part of phase 1: What are the 
fundamental requirements for gTLD 
registration data and is a new policy framework 
and next-generation RDS needed to address 
these requirements? 

2012-Nov-
8 

Ongoing WG The PDP Working Group was chartered in November 2015 
(https://community.icann.org/x/E4xlAw) and first convened at the end of 
January 2016. The WG continues to refine its Work Plan (see 
https://community.icann.org/x/oIxlAw). The Working Group has compiled a 
list of possible requirements for gTLD registration directory services, providing 
a foundation upon which to recommend answers to these two questions: 
What are the fundamental requirements for gTLD registration data and 
directory services, and is a new policy framework and next-generation RDS 
needed to address these requirements? Triage on the list of possible 
requirements was completed and deliberations on the list of possible 
requirements commenced at ICANN57 (Nov 2016). However, the WG decided 
to first focus on a number of key concepts which are intended to facilitate the 
deliberations on the list of possible requirements. For ICANN61 (Mar 2018), 
the WG focused on purposes for which it formed seven drafting teams to 
further develop the purposes identified in the EWG Final Report. The WG is 
now continuing its deliberations on these purposes starting with a discussion 
on criteria to determine legitimacy of these purposes for the collection of 
data, the data elements to be collected for purposes deemed legitimate, as 
well as the users associated with those legitimate purposes. The WG tentative 
agreements achieved to date can be found here: 
https://community.icann.org/x/p4xlAw, and an updated PDP WG newsletter 
has been published, and can be found here: 
https://community.icann.org/x/_RmOAw.  

Curative Rights Protections for IGO/INGOs PDP 
Co-Chair(s): Philip Corwin, Petter Rindforth  
Council Liaison: Susan Kawaguchi 

2014-Jun-
05 

Ongoing WG Based on the recommendation of the IGO-INGO PDP Working Group in 2013, 
the GNSO Council resolved to initiate a PDP on the specific topic of curative 
rights, and chartered the WG in June 2014 

https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/x/E4xlAw)
https://community.icann.org/x/oIxlAw
https://community.icann.org/download/attachments/41890478/RDS%20PDP%20List%20of%20Possible%20Requirements%20D5%20-%20TriageInProgress%20-%2028%20October.pdf?version=1&modificationDate=1477707482753&api=v2
https://community.icann.org/download/attachments/41890478/RDS%20PDP%20List%20of%20Possible%20Requirements%20D5%20-%20TriageInProgress%20-%2028%20October.pdf?version=1&modificationDate=1477707482753&api=v2
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/_RmOAw
http://community.icann.org/display/gnsoicrpmpdp/
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Staff: M. Wong, S. Chan 
 
This WG is tasked with providing the GNSO 
Council with recommendations as to whether 
to amend the UDRP and URS to allow access to 
and use of these mechanisms by IGOs and 
INGOs and, if so in what respects or whether a 
separate, narrowly-tailored dispute resolution 
procedure that takes into account the 
particular needs and specific circumstances of 
IGOs and INGOs should be developed. 
 
 
 

(https://community.icann.org/x/77rhAg). The PDP WG is tasked to explore 
possible amendments to the Uniform Domain Name Dispute Resolution Policy 
(UDRP) and the Uniform Rapid Suspension procedure (URS) to address the 
specific needs of International Governmental Organizations (IGOs) and 
International Non-Governmental Organizations (INGOs). The WG’s preliminary 
recommendations and its Initial Report were published for public comment on 
20 January 2017 (see https://www.icann.org/public-comments/igo-ingo-crp-
access-initial-2017-01-20-en), closing on 31 March 2017. The WG completed 
its review of all comments received and modified certain recommendations as 
a result. It is currently considering a remaining recommendation to deal with 
IGO jurisdictional immunity and registrants’ rights to file court proceedings. 
Based on concerns raised by several WG members, the group is also 
discussing appropriate methods to determine consensus on this final issue. 
The WG will seek to finalize its recommendations and Final Report as soon as 
possible. 

Cross-Community Working Group on Internet 
Governance (CCWG-IG) 
Co-Chairs: Rafik Dammak (GNSO), Young-Eum 
Lee (ccNSO), Olivier Crepin-Leblond (ALAC) 
GNSO Council Liaison (interim): Tatiana Tropina 
Staff: N. Hickson (GSE) 
 
This CCWG was established by the participating 
SO/ACs to coordinate, facilitate, and increase 
the participation of the ICANN community in 
discussions and processes pertaining to 
Internet Governance.  

2014-Oct-
15 

Ongoing CCWG The GNSO Council adopted the charter 
(https://community.icann.org/x/lQInAw) for this CCWG in October 2014. The 
Council confirmed a subsequent question from the CCWG on interpretation of 
its charter at its May 2015 meeting. At ICANN57 (Nov. 2016) in Hyderabad, 
the Council decided to request that the CCWG propose refinements to its 
Charter before ICANN58 (Mar. 2017), including consideration of alternative 
mechanisms to a CCWG for continuing its work. The CCWG provided an 
update and a revised Charter just prior to ICANN58 (Mar. 2018). The Council 
discussed the CCWG’s report at a number of meetings, and met with the 
Board’s Working Group on Internet Governance at ICANN59 (Jun. 2017) in 
Johannesburg to more fully understand the need for, appropriate scope of, 
and best mechanism for continuing Internet governance discussions in an 
ICANN context. Having previously deferred voting on whether or not to 
continue as a Chartering Organization for the CCWG, possibly under a revised 
Charter, the Council resolved, at its meeting on 24 August 2017, to request 
that the CCWG develop a revised framework that will address the Council’s 
concerns more directly by the Council’s February 2018 meeting. In the 

https://community.icann.org/x/77rhAg)
https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/x/lQInAw)
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Description Initiated Target Date  Who holds 
Token Pending action/status 

expectation that a replacement structure will be ready for Council adoption 
by ICANN61 (Mar. 2018), the Council also resolved to withdraw as a 
chartering organization for the CCWG at the conclusion of the ICANN61 (Mar. 
2018) meeting. 
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5 – Council Deliberation 

Description Initiated Target Date  Who holds 
Token Pending action/status 

GNSO Rights & Obligations under Revised 
ICANN Bylaws Drafting Team (DT) 
Recommendations 
Chair: Steve DelBianco 
Staff: M. Wong, J. Hedlund, M. Konings 
 
This DT was created to work with ICANN staff 
to identify the GNSO’s new rights and 
obligations under the revised ICANN Bylaws, 
and to prepare an implementation plan for the 
GNSO Council’s consideration. 

2016-Jun-
30 

June 2017 Council On 27 May 2016 the ICANN Board adopted a set of new ICANN Bylaws that 
reflect changes needed to implement the IANA Stewardship Transition 
Proposal. The revised Bylaws include new and additional rights and obligations 
for the GNSO. As changes to the GNSO’s Operating Procedures and applicable 
Bylaws may be needed to accommodate these new roles, including the  
participation of the GNSO in the newly created Empowered Community, the 
GNSO Council created this DT on 30 June 2016 to identify the GNSO’s new 
rights and obligations, and work with ICANN staff to prepare an 
implementation plan to address any needed changes by 30 September 
(http://gnso.icann.org/en/council/resolutions#201606). Following GNSO 
Council approval for an extension of time, the DT delivered its final report on 
12 October 2016 (see https://gnso.icann.org/en/drafts/bylaws-drafting-team-
final-report-12oct16-en.pdf, with minority statements available at 
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-
10oct16-en.pdf).  
 
At its 1 December meeting the GNSO Council voted unanimously to approve a 
motion to accept the report and directed staff to begin implementation. Staff 
shared its proposed implementation of the recommendations with the DT to 
obtain input on a number of questions as well as assumptions before 
publishing the proposed changes to the ICANN Bylaws / GNSO Operating 
Procedures for public comment. The DT held a meeting at ICANN58 (Mar. 
2017) in Copenhagen and met again on 06 April to continue discussion on 
proposed changes. The DT agreed to the proposed changes, and on 19 June 
2017 staff published a revised version of the GNSO Operating Procedures for 
public comment, as well as proposed changes to the Bylaws. The public 
comment period closed on 10 August 2017. Community comments received 
have been summarized by staff and submitted to the GNSO Council for further 
consideration and next steps. The Council is expected to consider the revised 
GNSO Operating Procedures for adoption during its meeting on 30 January. 

 
  

https://community.icann.org/x/yhCsAw
https://community.icann.org/x/yhCsAw
http://gnso.icann.org/en/council/resolutions#201606)
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
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6 – Board Vote 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Protection of International Organization 
Names in All gTLDs PDP 
Chair:  Thomas Rickert 
Council liaison: Keith Drazek 
Staff: M. Wong, S. Chan, B. Cobb 
 
This WG was tasked to provide the GNSO 
Council with policy recommendations as to 
whether there is a need for special protections 
at the top and second level in all gTLDs for the 
names and acronyms of International 
Governmental Organizations (IGOs) and 
international non-governmental organizations 
(INGOs) receiving protections under treaties 
and statutes under multiple jurisdictions, 
specifically including the Red Cross/Red 
Crescent Movement (RCRC) and the 
International Olympic Committee (IOC).  
 
 
 
 

2012-Apr-
12 

Ongoing Board/ 
Council 

In April 2014 the Board voted to adopt those of the GNSO’s recommendations, 
approved unanimously by the GNSO Council in November 2013, that are not 
inconsistent with GAC advice received on the topic 
(http://www.icann.org/en/groups/board/documents/resolutions-30apr14-
en.htm#2.a). An Implementation Review Team (IRT) was formed, led by Dennis 
Chang of GDD, to implement those recommendations adopted by the Board 
(See below in the “7 – Implementation” section for more details).  
 
For those policy recommendations that are inconsistent with GAC advice, the 
Board passed a number of resolutions in 2013 and 2014 (see e.g. 
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-
07-17-en#1.a) to temporarily reserve the Red Cross National Society names at 
issue as well as the names and acronyms of the IGOs that appear on the list 
provided by the GAC to ICANN in March 2013. These interim protections 
remain in place until the differences between the GNSO recommendations and 
the GAC advice are reconciled.  
 
At ICANN58 (Nov. 2016) in Hyderabad, the Board proposed that the GAC and 
GNSO enter into a facilitated dialogue to try to resolve the outstanding issues. 
Facilitated discussions took place at ICANN59 (Mar. 2017) in Copenhagen, and 
were moderated by former Board member Bruce Tonkin based on a set of 
Problem Statements and Briefing Papers reviewed by the parties.  
 
Next steps on IGO acronyms protections: 
Further discussions relating to possible next steps for protecting IGO acronyms 
may take place following community discussion at ICANN60 (Oct. 2017) and 
receipt by the Council of the final recommendations from the IGO-INGO 
Curative Rights PDP.  
 
Next steps on Red Cross names 
See above (under Section 4: Working Group) for updates on the reconvened 
PDP on this topic. 
 

http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-07-17-en#1.a)
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-07-17-en#1.a)
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6 – Board Vote 
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Geo Regions Review Community-wide 
Working Group 
Chair: Cheryl Langdon-Orr (ccNSO/APRALO) 
Staff: R. Hoggarth 
 
This Board-chartered cross community WG has 
consulted with ICANN stakeholders regarding 
the definition and applications of ICANN’s 
Geographic Regions.   

2008-Aug-
07 

TBC Board A community Public Comment opportunity has been established for this matter 
(see https://www.icann.org/public-comments/geo-regions-2015-12-23-en.  The 
comment period closed on 24 April 2016 and 7 submissions were received. The 
staff report of public comments was published 
(https://www.icann.org/en/system/files/files/report-comments-geo-regions-
13may16-en.pdf) and the Board is now expected to review the comments 
received and consider next steps. 

 
  

https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://www.icann.org/public-comments/geo-regions-2015-12-23-en
https://www.icann.org/en/system/files/files/report-comments-geo-regions-13may16-en.pdf)
https://www.icann.org/en/system/files/files/report-comments-geo-regions-13may16-en.pdf)
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GNSO Review Working Group 
Chair: Jennifer Wolfe 
Vice-Chair: Wolf-Ulrich Knoben 
Council Liaison: Rafik Dammak 
Staff: J. Hedlund, E. Barabas 
 
This WG was tasked to develop an 
implementation plan for the GNSO Review 
recommendations 
(http://gnso.icann.org/en/drafts/review-
feasibility-prioritization-25feb16-en.pdf) which 
have been adopted by the ICANN Board. 

2016-Jul-
21 

Ongoing WG The GNSO Council adopted the WG Charter 
(http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf) during 
its meeting on 21 July 2016. The Working Group delivered its proposed 
implementation plan for the Board-adopted GNSO Review recommendations to 
the GNSO Council on 21 November (https://gnso.icann.org/en/drafts/review-
implementation-recommendations-plan-21nov16-en.pdf) The GNSO Council 
deferred voting on the issue to its meeting on 15 December to allow more time 
for deliberation, and a webinar on the topic was held on 08 December.  On 15 
December the GNSO Council unanimously approved the proposed plan. The 
Board’s Organizational Effectiveness Committee (OEC) has reviewed the plan 
and recommended it to the Board for adoption. The Board accepted the 
recommendations at its 3 February 2017 meeting, and has requested that the 
Working Group provide updates to the OEC every six months through 
implementation. The Working Group submitted an update on its 
implementation progress to the Organizational Effectiveness Committee (OEC) 
of the ICANN Board and to the GNSO Council at ICANN60 (Oct. 2017) in which it 
agreed by full consensus that all recommendations for Phase 1 and Phase 2 
have been implemented.  The Working Group is meeting bi-weekly and has 
begun work on Phase 3 recommendations. In addition, the WG is preparing a 
response to the OEC concerning questions relating to its implementation 
progress report. 

Recommendations from the GAC-GNSO 
Consultation Group (CG) on GAC Early 
Engagement in GNSO PDPs 
Co-Chairs: Jonathan Robinson (GNSO) and 
Manal Ismail (GAC) 
Staff: M. Konings 
 
The Governmental Advisory Committee (GAC) 
and the GNSO jointly established a 
consultation group to explore ways for the GAC 
to engage early in the GNSO Policy 

2014-Jan-
07 

ICANN58 Staff The launch of this GAC-GNSO Consultation Group on Early Engagement was the 
result of discussions between the two entities at several ICANN meetings, 
including in Buenos Aires in November 2013, reflecting a joint desire to explore 
and enhance ways of early engagement by the GAC in GNSO policy 
development activities. The issue was also specifically called-out by both 
Accountability and Transparency Review Teams (ATRT). The GNSO Council has 
since made the position of GNSO Liaison to the GAC, created as a result of the 
work of the CG on a pilot basis, a permanent role. The CG submitted its final 
status report and recommendations to the GNSO and GAC for their 
consideration at ICANN57 (Nov. 2016) in Hyderabad. With the adoption of the 
recommendations, the CG considers its work complete. Staff has been 

http://gnso.icann.org/en/drafts/review-feasibility-prioritization-25feb16-en.pdf)
http://gnso.icann.org/en/drafts/review-feasibility-prioritization-25feb16-en.pdf)
https://www.icann.org/resources/board-material/resolutions-2016-06-25-en#2.e
http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf)
https://gnso.icann.org/en/drafts/review-implementation-recommendations-plan-21nov16-en.pdf)
https://gnso.icann.org/en/drafts/review-implementation-recommendations-plan-21nov16-en.pdf)
https://community.icann.org/x/phPRAg
https://community.icann.org/x/phPRAg
https://community.icann.org/x/phPRAg
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Development Process and to improve overall 
cooperation between the two bodies (for 
example, by exploring the option of a liaison). 

providing updates to the GNSO Council as well as GAC leadership team on the 
current state of implementation of the recommendations, most recently in 
October 2017 (https://mm.icann.org/pipermail/council/2017-
October/020537.html). 

Privacy & Proxy Services Accreditation Issues 
PDP Recommendations   
Council Liaison: Darcy Southwell 
IRT Support Staff: Amy Bivins & Caitlin 
Tubergen (GDD) 
 
The Registrar Accreditation Agreement (RAA), 
the contract governing the relationship 
between ICANN and accredited registrars, has 
been in place since 2001. The Board initiated 
negotiations for a new RAA in October 2011, 
and requested an Issue Report from the GNSO 
at the same time. The final version of the new 
RAA was approved by the Board in June 2013, 
thereby signifying that the RAA negotiations 
were concluded. Per the Board’s 2011 request, 
the remaining issues, which were identified as 
those relating to privacy & proxy services and 
their accreditation, were examined in a PDP. 
This IRT was formed to implement the PDP 
recommendations approved by the ICANN 
Board. 

2009-May-
21 

Ongoing Staff/IRT The WG’s Final Report was sent to the GNSO Council on 8 December 2015 and 
in January 2016, the GNSO Council voted unanimously to approve all the WG’s 
final recommendations 
(https://gnso.icann.org/en/council/resolutions#201601). At its May 2016 
meeting, at which the Board acknowledged receipt of the PDP 
recommendations and requested additional time to consider, to allow for 
possible timely GAC input. The GAC issued advice via its Helsinki Communique 
requesting that its concerns be addressed during implementation to the extent 
feasible. On 9 August 2016, the Board adopted the PDP recommendations 
(https://www.icann.org/resources/board-material/resolutions-2016-08-09-
en#2.e). An IRT was formed and is being led by Amy Bivins of GDD. 
 
The IRT has agreed to adopt an accelerated timeline for the project and is 
meeting weekly for 90 minutes to review draft policy language. In addition, a 
subgroup was formed to review a draft framework developed by the GAC's 
Public Safety Working Group (PSWG) in relation to privacy and proxy services' 
handling of law enforcement requests. The IRT is completing its discussion of 
the draft PSWG framework and is reviewing a draft accreditation contract and 
related specifications.  
 

Per the GNSO Council’s motion of 30 November 2017, the PPSAI IRT will 
consider the issue of privacy/proxy registrations and IRTP Part C as outlined in 
the annex to the GNSO Council letter 
(see https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-
en.pdf) and put forward recommendations for implementation that are 
consistent with the IRTP Part C policy recommendations as well as the PPSAI 

https://mm.icann.org/pipermail/council/2017-October/020537.html
https://mm.icann.org/pipermail/council/2017-October/020537.html
https://community.icann.org/pages/viewpage.action?pageId=43983094
https://community.icann.org/pages/viewpage.action?pageId=43983094
https://gnso.icann.org/en/council/resolutions#201601)
https://www.icann.org/resources/board-material/resolutions-2016-08-09-en#2.e)
https://www.icann.org/resources/board-material/resolutions-2016-08-09-en#2.e)
https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-en.pdf
https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-en.pdf
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policy recommendations. 

The PPSAI IRT will undertake this work only after the upcoming PPSAI IRT 
comment period, and if it appears as though this will cause any significant or 
unreasonable delay in implementation of privacy/proxy service accreditation 
implementation, the GNSO Council Liaison will alert the Council. 

Translation/Transliteration of  
Internationalized Registration Data PDP 
Recommendations 
Council Liaison: Rubens Kuhl 
IRT Support Staff: Brian Aitchison (GDD) 
 
The PDP addressed two primary issues:  

1. Whether it is desirable to translate 
contact information to a single 
common language or transliterate 
contact information to a single 
common script; and 

2. Who should bear the burden 
translating contact information to a 
single common language or 
transliterating contact information to 
a single common script?  

This IRT was formed to implement the final 
PDP recommendations as approved by the 
ICANN Board. 

2012-Oct-
17 

Ongoing Staff/IRT On 28 September 2015 the ICANN Board approved the adoption of all seven 
recommendations contained in the Final Report from the PDP Working Group 
(https://www.icann.org/resources/board-material/resolutions-2015-09-28-en).  
An Implementation Review Team (IRT) was formed and a draft implementation 
plan shared with the IRT, which met for its first meeting on 19 July 2016.   
 
As of November 2016, the IRT is engaged in discussions around language and 
script tags, which appear to be a minimum requirement to meet the standards 
set by the PDP recommendations. 
 
The IRT held its 12th call on 8 June 2017. The team continues to discuss the 
details of implementing language and script tags. The team discussed the 
merits of submitting a set of questions on the T/T Recommendations to the 
GNSO Council for clarification and input. After discussing, they came to the 
conclusion that it would be better to seek the input of those involved in the T/T 
PDP Working Group and potentially certain Stakeholder Groups on those 
questions before considering GNSO Council input. The questions focus on 
whether the T/T recommendations mandate that ALL new registration data be 
tagged with the languages and scripts in use by a registrant, how the 
implementation should ultimately be carried out (eg: Should the 
implementation date be coordinated with the operationalization of RDAP? 
Should it be "pilot tested" along with RDAP? Should it be referred to the Next 
Gen RDS PDP?). Once the above questions are answered, a policy language 
document will be developed for IRT review and eventually public comment. 
 
The timeline for the implementation of the T/T Recommendations is now 

https://community.icann.org/display/tatcipdp/Translation+and+Transliteration+of+Contact+Information+PDP+Home
https://community.icann.org/display/tatcipdp/Translation+and+Transliteration+of+Contact+Information+PDP+Home
https://www.icann.org/resources/board-material/resolutions-2015-09-28-en)
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indeterminate due to the indeterminate nature of the RDAP roll-out, which is 
the minimum requirement to implement the T/T policy recommendations. 

Inter-Registrar Transfer Policy (IRTP) Part C 
Recommendations  
Council Liaison: Rubens Kuhl 
IRT Support Staff: Caitlin Tubergen (GDD) 
 
The Inter‐Registrar Transfer Policy (IRTP) is a 
consensus policy adopted in 2004 to provide a 
straightforward procedure for domain name 
holders to transfer domain names between 
registrars. An overall review of this policy 
identified areas that require clarification or 
improvement. Because the initial review 
identified a wide range of issues related to 
transferring domain names, the issues were 
categorized into subsets. This project relates to 
implementation of the “Part C” issues. 
 

17 Oct 
2012 

Ongoing Board / 
Staff 

The ICANN Board adopted the IRTP Part C recommendations at its meeting in 
December 2012 
(https://www.icann.org/en/groups/board/documents/resolutions-20dec12-
en.htm#2.a). An IRT was formed and consulted on the Change of Registrant 
draft policy language. The draft policy was posted for public comment on 30 
March 2015. Following IRT review of the comments received, the updated 
Transfer Policy was announced on 24 September 2015 
(https://www.icann.org/news/announcement-2-2015-09-24-en). Following 
community feedback, an updated version of the Transfer Policy was 
announced on 1 June 2016 (https://www.icann.org/news/announcement-
2016-06-01-en).  The updated version of the Transfer Policy was effective 1 
December 2016. 
 
At the request of the Registrars’ Stakeholder Group, which raised a substantive 
concern regarding the application of IRTP-C to privacy and proxy services, the 
GNSO Council wrote to the ICANN Board to recommend that the matter be 
referred to the PPSAI IRT for consideration before the Policy effective date 
(https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-
en.pdf). The Board responded on 21 December 2016 to note that it is reviewing 
the Council’s request and in the interim directing that ICANN Compliance defer 
enforcement of the issue (https://gnso.icann.org/en/correspondence/crocker-
to-bladel-21dec16-en.pdf). On 3 February 2017, the Board passed a resolution 
confirming its instructions regarding deferral of Compliance enforcement and 
declaring its intention of further discussing the concerns raised by the GNSO 
Council at a subsequent meeting.  On 16 March 2017, the Board passed a 
resolution directing the ICANN CEO to instruct ICANN staff to work with the 
Registrars’ Stakeholder Group and other interested parties to determine the 
appropriate path forward. A motion to refer the matter to the PPSAI IRT has 
been submitted for Council consideration at its 30 November meeting. 
 

https://www.icann.org/en/groups/board/documents/resolutions-20dec12-en.htm#2.a
https://www.icann.org/en/groups/board/documents/resolutions-20dec12-en.htm#2.a
https://www.icann.org/news/announcement-2-2015-09-24-en
https://www.icann.org/news/announcement-2016-06-01-en)
https://www.icann.org/news/announcement-2016-06-01-en)
https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-en.pdf)
https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-en.pdf)
https://gnso.icann.org/en/correspondence/crocker-to-bladel-21dec16-en.pdf)
https://gnso.icann.org/en/correspondence/crocker-to-bladel-21dec16-en.pdf)


Generic Names Supporting Organization Council 
 Projects List  

 

 19 

PROJECT LIST 

7 – Implementation 

Description Initiated Target Date  Who holds 
Token Pending action/status 

The PPSAI IRT, per the GNSO Council’s motion of 30 November 2017, will 
review the outstanding IRTP-C issue after the upcoming PPSAI IRT comment 
period. 

Thick WHOIS PDP Recommendations 
Council Liaison: Susan Kawaguchi 
IRT Support Staff: Dennis Chang (GDD) 
 
This IRT was formed to work with ICANN staff 
on the implementation of the GNSO’s policy 
recommendation to require Thick Whois for all 
gTLD registries, as approved by the ICANN 
Board.  
 
 
 

2012-Mar-
14 

2019-Feb-01 IRT / Staff / 
Council 

The ICANN Board approved the GNSO recommendations on Thick Whois at its 
meeting on 7 February 2014 
(http://www.icann.org/en/groups/board/documents/resolutions-07feb14-
en.htm). An IRT was formed and various impact assessments and 
implementation proposals have been discussed with the IRT in the two 
decoupled work streams, corresponding to the two expected outcomes in the 
PDP Recommendations.   
 
The work streams have resulted in two policies and published on 1 February 
2017:  1) Thick Whois Consensus Policy Requiring Consistent Labeling and 
Display of RDDS (WHOIS) Output for All gTLDs and 2) the Proposed 
Implementation of GNSO Thick RDDS (WHOIS) Transition Policy for .COM, .NET 
and .JOBS. 
 
The Consistent Labelling and Display of RDDS Output for All gTLDs policy has 
completed implementation with the policy effective date of 1 August 2017. 
 
The transition from Thin to Thick for .JOBS continues as planned. 
 
For .COM and .NET, Verisign, the registry operator, has proposed changes to its  

http://www.icann.org/en/groups/board/documents/resolutions-07feb14-en.htm
http://www.icann.org/en/groups/board/documents/resolutions-07feb14-en.htm
https://www.icann.org/news/announcement-2-2017-02-01-en
https://www.icann.org/resources/pages/rdds-labeling-policy-2017-02-01-en
https://www.icann.org/resources/pages/rdds-labeling-policy-2017-02-01-en
https://www.icann.org/resources/pages/thick-whois-transition-policy-2017-02-01-en
https://www.icann.org/resources/pages/thick-whois-transition-policy-2017-02-01-en
https://www.icann.org/resources/pages/thick-whois-transition-policy-2017-02-01-en
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Registry-Registrar Agreement (RRA) to accept Thick WHOIS data. However, 
Verisign and RrSG hit an impasse when they could not agree on RRA proposed 
by Verisign.  During its meeting on 29 October 2017 the ICANN Board adopted 
a resolution to defer enforcement of the policy (see 
https://www.icann.org/resources/board-material/resolutions-2017-10-29-
en#2.b).This effectively allows additional 180 days for implementation before 
enforcement takes effect.  

Protection of International Organization 
Names in All gTLDs (COMPLETED) 
Council Liaison: Keith Drazek 
IRT Support Staff: Dennis Chang (GDD) 
 
This IRT was formed to work with ICANN staff 
to adopt those of the GNSO’s 
recommendations to protect certain identifiers 
of IGO & INGO Organizations in all gTLD 
registries that were approved by the ICANN 
Board in April 2014. 

2012-Apr-
12 

2018-Aug-01 Staff/IRT  In April 2014 the Board voted to adopt those of the GNSO’s PDP 
recommendations that are not inconsistent with GAC advice received on the 
topic (http://www.icann.org/en/groups/board/documents/resolutions-
30apr14-en.htm#2.a). An IRT was formed to implement those 
recommendations adopted by the Board. 
 
The proposed implementation of GNSO Consensus Policy Recommendation for 
the Protection of IGO&INGO Identifier in All gTLDs was posted for public 
comment and the summary and analysis report completed. The 
implementation team finalized the policy document based on the 
recommendations received in the public comment in collaborations with the 
IRT. The final Consensus Policy was announced on 16 January 2018, with a 
Policy Effective Date for most of the recommendations of 1 August 2018 
(https://www.icann.org/news/announcement-2018-01-16-en ). 

  

https://www.icann.org/resources/board-material/resolutions-2017-10-29-en#2.b).This
https://www.icann.org/resources/board-material/resolutions-2017-10-29-en#2.b).This
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
https://www.icann.org/public-comments/igo-ingo-protection-2017-05-17-en
https://www.icann.org/public-comments/igo-ingo-protection-2017-05-17-en
https://www.icann.org/news/announcement-2018-01-16-en
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GNSO Standing Committee on ICANN Budget 
and Operating Plan (SCBO) 
Chair:  TBD 
Council liaison: Heather Forrest 
Staff: M. Konings, S. Chan, B. Cobb 
 
The SCBO is tasked to assist the GNSO with 
providing information and possible comments 
to ICANN’s Budget and Strategic Operating 
Plan.  

2017-09-
12 

Ongoing SCBO The SCBO’s interim charter was adopted by the GNSO Council at the 
December 2017 GNSO Council meeting.  The standing committee will begin 
review of the ICANN’s FY19 Draft Budget and Operating Plan once released 
in mid-January.  A call for SMEs to SGs/Cs was submitted to leadership and 
the first call for 2018 is scheduled for 22 Jan.  If other Council members are 
interested in joining, please send an email expressing interest to gnso-
secs@icann.org 

GNSO Standing Selection Committee (SSC) 
Chair: Susan Kawaguchi 
Vice-Chair: Maxim Alzoba 
Staff: M. Konings, E. Barabas 
 
The SSC is tasked to assist with the selection of 
GNSO representatives to future Review Teams, 
including for the various reviews mandated by 
the ICANN Bylaws, and other ICANN structures 
for which the GNSO will need to appoint, 
nominate or endorse candidates. 

2017-Mar-
15 

Ongoing SSC In order to deal with the different requests for nominations / 
endorsements of candidates for the different review teams as well as post-
transition related structures, the GNSO Council adopted on an interim 
basis the proposed charter for a GNSO Standing Selection Committee 
during its meeting at ICANN58 (Mar. 2017). The SSC’s most recent selection 
process was for the GNSO liaison to the GAC. The GNSO Council approved 
the candidate recommended by the SSC at the Council meeting at ICANN60 
(Oct. 2017). The SSC is currently conducting a review of its charter and will 
report back to the GNSO Council with its assessment of whether the 
charter provides sufficient guidance and flexibility to carry out its work, 
and/or whether any modifications should be considered. The SSC was also 
tasked by the GNSO Council to review the SSR2 skills assessment matrix 
against the remaining candidates seeking GNSO endorsement to determine 
whether these could be a potential fit if/when GNSO Council decides to fill 
the vacancy left after one of the GNSO endorsed candidates stepped down.  

Consumer Choice Competition and Trust 
Review Team 
Chair:  Jonathan Zuck 
Staff: Eleeza Agopian, Brian Aitchison (GDD) 
 

2015-Feb-
12 

2018-Mar-31 Review 
Team 

Under its bylaws, ICANN is committed to ensuring that, as it contemplates 
expanding the top-level domain space, the various issues that are involved 
will be adequately addressed prior to implementation.  These include 
issues such as competition, consumer protection, security, stability and 
resiliency, malicious abuse issues, sovereignty concerns, and rights 

https://community.icann.org/display/GSSC/GNSO+Standing+Selection+Committee+Home
https://community.icann.org/display/GSSC/GNSO+Standing+Selection+Committee+Home
https://community.icann.org/display/CCT/Competition%2C+Consumer+Trust+and+Consumer+Choice
https://community.icann.org/display/CCT/Competition%2C+Consumer+Trust+and+Consumer+Choice
https://www.icann.org/resources/pages/affirmation-of-commitments-2009-09-30-en
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This Review Team was formed in Nov. 2015 to 
examine the extent to which the introduction 
or expansion of gTLDs has promoted 
competition, consumer trust and consumer 
choice. It will also assess the effectiveness of 
the application and evaluation processes, as 
well as the safeguards put in place by ICANN to 
mitigate issues involved in the introduction or 
expansion of new gTLDs. 
 

protection. The bylaws also requires ICANN to convene a community-
driven review team to examine the extent to which the introduction or 
expansion of gTLDs has promoted competition, consumer trust and 
consumer choice, as well as the effectiveness of: 

• The application and evaluation process 
• Safeguards put in place to mitigate issues involved in the 

introduction or expansion 
 
The CCT-RT is currently developing its final report for delivery to the ICANN 
Board. The updated report will contain additional sections including results 
from a new generic top-level domain (gTLD) cost impact survey and the 
Statistical Analysis of Domain Name System (DNS) Abuse in gTLDs Final 
Report.  The CCT-RT has launched a public comment on new sections and 
revised recommendations in preparation for its final report.   

Expired Registration Recovery Policy – Policy 
Review (ERRP-PR) 
Staff: M. Konings 
 

FY18 TBD Staff The ERRP Consensus Policy became effective 31 Aug 2013 as a result of 
adopted recommendations produced from the GNSO’s Post Expiration 
Domain Name Recovery (PEDNR) PDP WG. That WG deliberated on issues 
related to the expiration of domain names and to what extent a Registrant 
should be able to recover domain names after they expire.  One 
recommendation from the WG requested monitoring and follow-up: 
 
Recommendation #18: The Working Group recommends that ICANN 
Compliance be requested to provide updates to the GNSO Council on a 
regular basis in relation to the implementation and effectiveness of the 
proposed recommendations, either in the form of a report that details 
amongst others the number of complaints received in relation to renewal 
and/or post expiration related matters or in the form of audits that assess 
if the policy has been implemented as intended. 
 
Staff has started collecting initial data to conduct a review from a 
contractual compliance perspective as well as other sources.  Once 
complete, a report will be delivered to the GNSO Council for their review. 

https://community.icann.org/download/attachments/56135378/INTA%20Cost%20Impact%20Report%20revised%204-13-17%20v2.1.pdf?version=1&modificationDate=1494419285000&api=v2
https://www.icann.org/en/system/files/files/sadag-final-09aug17-en.pdf
https://www.icann.org/en/system/files/files/sadag-final-09aug17-en.pdf
https://www.icann.org/public-comments/cct-recs-2017-11-27-en
https://gnso.icann.org/en/council/resolutions#20110721-2
https://gnso.icann.org/en/group-activities/inactive/2013/pednr
https://gnso.icann.org/en/group-activities/inactive/2013/pednr
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
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Transfer Emergency Action Contact – Policy 
Review (TEAC-PR) 
Staff: M. Konings 
 

FY18 TBD Staff The TEAC became a part of the IRTP Consensus Policy on 1 Jun 2012 as a 
result of adopted recommendations produced from the GNSO’s Inter-
Registrar Transfer Policy – Part B (IRTP-B) PDP WG.  That WG produced a 
series of recommendations based on issues around domain hijacking, 
urgent returns of inappropriately transferred names and lock status.  As a 
part of the WG’s first recommendation, it requested an follow-up review of 
the TEAC: 
 
“The Working Group recommends that the GNSO perform a follow-up 
review of the TEAC 12 to 24 months after the policy is implemented to 
identify any issues that may have arisen and propose modifications to 
address them. This review should specifically address whether the TEAC is 
working as intended (to establish contact between registrars in case of 
emergency), whether the TEAC is not abused (used for issues that are not 
considered an emergency) and whether the option to ‘undo’ a transfer in 
case of failure to respond to a TEAC should be made mandatory.” 
 
Since the policy effective date, ICANN’s Contractual Compliance has 
processed several TEAC complaints over the years, and as part of its Audit 
Program, Registrars are asked to provide their TEAC information should it 
not match what is listed in RADAR.  Further, compliance reports about this 
specific policy are posted on the compliance site. 

Inter-Registrar Transfer Policy (IRTP-PR) 
Staff: M. Konings 
 

FY18-FY19 TBD GNSO 
Council 

Final modifications to the Inter-Registrar Transfer Policy were implemented 
1 Dec 2016 as a result of the final PDP WG, IRTP-D, which were adopted by 
the GNSO Council.  That WG produced a series of recommendations after 
deliberating on issues on the use of the EPP AuthInfo Code, FOAs, and 
penalties for policy violations.  The WG’s final two recommendations 
suggest that data be collected and an eventual review of the entire IRTP be 
conducted: 
 
Recommendation #17. The WG recommends that, once all IRTP 
recommendations are implemented (incl. IRTP-D, and remaining elements 

https://gnso.icann.org/en/council/resolutions#20110622-1
https://gnso.icann.org/en/group-activities/inactive/2012/irtp-b
https://gnso.icann.org/en/group-activities/inactive/2012/irtp-b
https://gnso.icann.org/en/issues/transfers/irtp-b-final-report-30may11-en.pdf
https://www.icann.org/resources/pages/registrars/transfers-en
https://gnso.icann.org/en/council/resolutions#20141015-1
https://gnso.icann.org/en/issues/transfers/irtp-d-final-25sep14-en.pdf
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from IRTP-C), the GNSO Council, together with ICANN staff, should convene 
a panel to collect, discuss, and analyze relevant data to determine whether 
these enhancements have improved the IRTP process and dispute 
mechanisms, and identify possible remaining shortcomings. 
 
Recommendation #18. The Working Group recommends that contracted 
parties and ICANN should start to gather data and other relevant 
information that will help inform a future IRTP review team in its efforts, 
especially with regard to those issues listed in the Observations (4.2.7.1) 
above. 
 
Thus far, there has not been a discussion on what data should be collected 
to conduct a review, nor an optimal time with which to start. 

Policy & Implementation Recommendations 
Review (PolImp-RR) 
Staff: M. Konings 
 

FY20 TBD GNSO 
Council 

The GNSO Council adopted the PolImp WG’s recommendations in June of 
2015 with the Board approving the necessary changes to Bylaws Article X, 
section 3-9 and to Annex A for the newly defined procedures.  The results 
of this effort can be found in the GNSO Operating Procedures.  As part of 
the Council’s resolution a review is to take place: 
 
“The GNSO Council recommends that a review of these recommendations is 
carried out at the latest five years following their implementation to assess 
whether the recommendations have achieved what they set out to do 
and/or whether any further enhancements or changes are needed.” 

 

https://gnso.icann.org/en/council/op-procedures-01sep16-en.pdf
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