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Phase Title Links
GNSO Council Action Items [refer to list on wiki] LINK
2 - Issue Scoping - none -
4 - Working Group PDP: Protection of International Organization Names in All gTLDs — Reconvened WG (IGO-RCRC) LINK
4 - Working Group GNSO Standing Selection Committee (SSC) LINK
4 - Working Group Cross Community Working Group on New gTLD Auction Proceeds (CWG-Auction) LINK
4 - Working Group Cross Community Working Group on Enhancing ICANN Accountability (WS2) LINK
4 - Working Group PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM) LINK
4 - Working Group PDP: New gTLD Subsequent Procedures PDP (Sub-Pro) LINK
4 - Working Group PDP: Next-Generation gTLD Registration Directory Services (RDS) to replace WHOIS (RDS) LINK
4 - Working Group PDP: Curative Rights Protections for IGO/INGOs (IGO-INGO-CRP) LINK
4 - Working Group Cross Community Working Group on Internet Governance (CWG-IG) LINK
oot 4l 0) 52 =it | GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (RODT) LINK
6 — Board Vote PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK
6 — Board Vote Geo Regions Review (GEO) LINK
Cross Community Working Group to develop a framework for the use of Country and Territory names as TLDs (CWG-UCTN) LINK
GNSO Review Working Group (GRWG) LINK
Cross Community Working Group for a Framework of Principles for Future CWGs (CWG-Principles) [COMPLETED] LINK
GAC-GNSO Consultation Group on Early Engagement (GAC-GNSO-CG) LINK
PDP: Privacy & Proxy Services Accreditation Issues (PPSAI) LINK
PDP: Translation & Transliteration of gTLD Registration Data (T&T) LINK
PDP: Inter-Registrar Transfer Policy Part C (IRTP-C) LINK
PDP: ‘Thick’ WHOIS (THICK-WHOIS) LINK



https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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Phase Title Links

PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK

Other Consumer Choice Competition and Trust Review Team (CCT-RT) LINK
Other Expired Registration Recovery Policy — Policy Review (ERRP-PR) LINK
Other Transfer Emergency Action Contact — Policy Review (TEAC-PR) LINK
Other Inter-Registrar Transfer Policy — Policy Review (IRTP-PR) LINK
Other Policy & Implementation Recommendations Review (Polimp — RR) LINK
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- - Who holds . .
Description Initiated | Target Date Pending action/status
Token
GNSO Council Action ltems - LINK NA NA NA Refer to most recent action item list for latest status
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2 - Issue Scoping

Who holds

Token Pending action/status

Description Initiated Target Date

- None -
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4 — Working Group

Description Initiated

Protection of International Organization 2017-May- | Ongoing
Names in All gTLDs PDP (Reconvened WG) 03
Chair: Thomas Rickert

Council liaison: TBD
Staff: M. Wong, S. Chan, B. Cobb

This reconvened WG is tasked with providing
the GNSO Council with policy recommendation
changes, if any, as it pertains to the protection
of the Red Cross National Society and
International Movement designations that are
inconsistent with GAC Advice.

GNSO Standing Selection Committee (SSC) 2017-Mar- | Ongoing
Chair: Susan Kawaguchi 15

Vice-Chairs: Julf Helsingius, Maxim Alzoba

Staff: M. Konings, E. Barabas

The SSC is tasked to assist with the selection of
GNSO representatives to future Review Teams,
including for the various reviews mandated by
the ICANN Bylaws, and other ICANN structures
for which the GNSO will need to appoint,
nominate or endorse candidates.

New gTLD Auction Proceeds Cross-Community ' 2016-Mar- | Ongoing
Working Group (CCWG) 10
Co-Chairs: Ching Chiao (ccNSO); Erika Mann

Target Date

Who holds
Token

Reconvene
d WG (for
Red Cross
names
only)

Council

CCWG

Pending action/status

At ICANNS5S8 in Hyderabad in November 2016, the Board proposed that the GAC
and GNSO enter into a facilitated dialogue to try to resolve the outstanding
issues from the original PDP. Facilitated discussions took place at ICANN59 in
Copenhagen in March 2017, and were moderated by former Board member
Bruce Tonkin based on a set of Problem Statements and Briefing Papers
reviewed by the parties.

Following the facilitated discussions, the GNSO passed a resolution in May 2017
requesting that the original PDP WG be reconvened using the GNSQO’s policy
amendment process concerning a limited set of Red Cross names. The
reconvened WG held its first meeting on 14 June 2017. It has reached
preliminary agreement on the internatonal law basis for protecting Red Cross
National Society names and is currently discussing principles and criteria to
define what commonly-used names can be included, and how updates to the
list will be handled. It hopes to complete its deliberations before end-2017,
following which its recommendations will be published for public comment
before a final report is submitted to the GNSO Council.

In order to deal with the different requests for nominations / endorsements of
candidates for the different review teams as well as post-transition related
structures, the GNSO Council adopted on an interim basis the proposed charter
for a GNSO Standing Selection Committee during its meeting at ICANN58.
Following the completion of two selection processes, SSC will report back to
the GNSO Council with its assessment of whether the charter provides
sufficient guidance and flexibility to carry out its work, and/or whether any
modifications should be considered. The Council approved the SSC’s
nominations for the ATRT3-RT at its September meeting. The SSC has finalized
the selection of the next GNSO liaison to the GAC which was submitted to the
GNSO Council for its consideration at its meeting on 1 November at ICANNG0.

The CCWG held its first meeting on 26 January 2017 and agreed to meet every
two weeks. The CCWG has developed of its work plan and proposed plan for
dealing with the charter questions which has been distributed to all the


http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
https://gnso.icann.org/en/council/resolutions#20170503-071
https://community.icann.org/display/GSSC/GNSO+Standing+Selection+Committee+Home
https://community.icann.org/display/GSSC/GNSO+Standing+Selection+Committee+Home
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
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4 — Working Group

Description Initiated

(GNSO)
Staff: M. Konings (GNSO), J. Braeken (ccNSO)

This CCWG is tasked with developing a
proposal(s) for consideration by its Chartering
Organizations on the mechanism that should be
developed in order to allocate the new gTLD
Auction Proceeds. As part of this proposal, the
CCWG is also expected to consider the scope of
fund allocation, due diligence requirements
that preserve ICANN'’s tax status as well as how
to deal with directly related matters such as
potential or actual conflicts of interest. The
CCWG will not make any recommendations or
determinations with regards to specific funding
decisions (i.e. which specific organizations or
projects are to be funded or not).

Cross Community Working Group on 2016-Jun-
Enhancing ICANN Accountability 26
Co-Chairs: Jordan Carter (ccNSO), Thomas

Rickert (GNSO), Leon Sanchez (ALAC)

Staff: B. Turcotte

This CCWG is expected to deliver proposals that
would enhance ICANN’s accountability towards
all stakeholders. In Work Stream 1, it identified
those mechanisms that must be in place or
committed to before the IANA Stewardship
Transition occurs. Currently, in Work Stream 2 it
is considering those mechanisms for which a
timeline for implementation extends beyond
the IANA Stewardship Transition.

Target Date

June 2018

Who holds
Token

CCWG

Pending action/status

Chartering Organizations. The CCWG completed its initial run through of the
different charter questions to gather initial thoughts, determine dependencies
as well as identify expertise that may be needed to address the question (stage
1) and has nearly completed stage 2 of its work plan. Phase 2 is about
addressing the charter questions that were identified as part of stage 1
requiring a response before commencing the next phase which will consist of
compiling a list of possible mechanisms that could be considered by CCWG. The
CCWG will commence its work on stage 3 - compile list of possible mechanisms
that could be considered by CCWG during its F2F meeting at ICANNG60 on
Thursday 2 November. To review the status of deliberation on the different
charter questions as well as preliminary agreements reached to date, see
https://community.icann.org/x/PNrRAw.

The CCWG-WS2 commenced work on Work Stream 2 (WS2) at ICANN56 in June
2016. It is addressing the remaining nine issues that were deferred from WS1
(i.e. Diversity, Guidelines for Good Faith Conduct, Human Rights, Jurisdiction,
Ombudsman, Reviewing the Cooperative Engagement Process (CEP), SO/AC
Accountability, Staff Accountability, and Transparency). In May 2017, the GNSO
Council validated the CCWG leadership’s request to its chartering organizations
for an extension of the CCWG’s mandate and budget to to continue its work
into FY18 as it has not been possible to deliver its Final Report as originally
planned by the end of FY17. The CCWG will be providing a status update to the
community at ICANNG60 in Abu Dhabi in October.


https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
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4 — Working Group

Description Initiated
Rights Protection Mechanisms (RPMs) in All 2011-Feb-
gTLDs PDP 03
Co-Chair(s): Philip Corwin, J. Scott Evans, Kathy

Kleiman

Council Liaison: Heather Forrest

Community Liaisons (to/from the New gTLD

Subsequent Procedures PDP WG): Robin Gross,

Susan Payne

Staff: M. Wong, J. Hedlund, A. Liang

This WG is tasked to review all the RPMs that
have been developed by ICANN in a two-
phased PDP. By the end of its work, the WG will
be expected to also have considered the
overarching issue as to whether or not the
RPMs collectively fulfil their purposes or
whether additional policy recommendations
will be necessary, including to clarify and unify
the policy goals.

New gTLD Subsequent Procedures PDP 2014-Jun-
Co-Chair(s): Avri Doria and Jeff Neuman 25
Council Liaison: Paul McGrady

Community Liasons (to/from the RPM Review

PDP WG): Robin Gross, Susan Payne

Community Liaison (to/from CCT-RT): Carlos

Raul Gutiérrez

Staff: S. Chan, J. Hedlund, E. Barabas

This WG is tasked with calling upon the

community’s collective experiences from the
2012 New gTLD Program round to determine
what, if any changes may need to be made to

Target Date

Ongoing

Ongoing

Who holds
Token

WG

WG

Pending action/status

On 28 February 2016, the GNSO Council voted to initiate this Policy
Development Process (PDP) and adopted a revised Working Group Charter in
March (https://community.icann.org/x/2CWAAw). The PDP is being conducted
in two phases, beginning with the RPMs developed for the 2012 New gTLD
Program, with the 1999 Uniform Domain Name Dispute Resolution Policy to
follow in Phase 2. The WG has completed an initial review of the Trademark
Post-Delegation Dispute Resolution Procedure (TM-PDDRP), and much of the
TMCH structure and operations. It submitted an extensive data request in the
form prescribed by the 2015 Data & Metrics for Policy Making Working Group
to the GNSO Council, which approved the request at its 20 September 2017
meeting. The WG has discussed a set of questions developed by a Sub Team
concerning additional voluntary RPMs offered by some registry operators. It has
formed a new Sub Team to review the GNSO Council-approved data request,
with a view toward providing more specific guidance to a professional survey
designer. Staff has begun compiling quantitative data on Sunrise registrations,
Trademark Claims and Uniform Rapid Suspension filings to complement the
surveys to be developed. As a result of the time required to complete the full
data collection effort, the WG expects to be working on Phase 1 through mid-
2018 at the earliest.

The WG was chartered by the GNSO Council in January 2016
(https://community.icann.org/x/KAp1Aw). It has completed preliminary
deliberations on a set of overarching topics. The WG has considered input
received from the community on the overarching issues through Community
Comment 1 and is developing proposals for further refinement. In addition, the
WG's four Work Track (WT) Sub Teams continue to work to address the other
30+ topics identified in the WG’s charter. The Working Group invited input from
Supporting Organizations, Advisory Committees, Stakeholder Groups,
Constituencies, and community members, including applicants for the 2012
round of new gTLDs through Community Comment (CC2), a series of questions
focused on specific topic under consideration in the WTs
(https://www.icann.org/public-comments/cc2-new-gtld-subsequent-
procedures-2017-03-22-en). The WG received 25 responses to CC2. Staff



https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
http://gnso.icann.org/en/council/resolutions#20160218-3
https://community.icann.org/x/2CWAAw)
https://community.icann.org/display/NGSPP/New+gTLD+Subsequent+Procedures+PDP+Home
https://community.icann.org/x/KAp1Aw)
https://www.icann.org/public-comments/cc2-new-gtld-subsequent-procedures-2017-03-22-en)
https://www.icann.org/public-comments/cc2-new-gtld-subsequent-procedures-2017-03-22-en)
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4 — Working Group

Description Initiated
the existing 2007 Introduction of New Generic

Top-Level Domains policy recommendations.

Those policy recommendations will remain in

place for subsequent rounds unless modified

via a PDP. The work of this WG follows the

efforts of the New gTLD Subsequent

Procedures Discussion Group (DG), which

identified a set of issues for a future PDP-WG to

consider in their deliberations.

PDP on the next generation gTLD Registration |2012-Nov-
Directory Service to replace WHOIS 8

Chair: Chuck Gomes

Vice-Chairs: David Cake, Michele Neylon, Susan

Kawaguchi

Council liaison: Stephanie Perrin

Staff: M. Konings, L. Phifer

The WG is tasked to provide the GNSO Council
with recommendations on the following two
questions as part of phase 1: What are the
fundamental requirements for gTLD
registration data and is a new policy framework
and next-generation RDS needed to address
these requirements?

Target Date

Ongoing

Who holds
Token

WG

Pending action/status

prepared and published the summary and analysis document and the WG is
carefully reviewing CC2 input, which it will largely have completed by ICANNG60.
The next phase, after ICANNG60, will be devoted to developing preliminary
recommendations at the WT level.

One topic included in the WG’s Charter that is of wide community interest is
the treatment of geographic names at the top level. On this topic, the co-chairs
have organized two webinars and two Cross-Community Discussions at
ICANNS59. The co-chairs are now forming a subgroup on geographic names at
the top level within the PDP that is consistent with PDP rules and has joint
community leadership. The WG leadership team has invited the ccNSO, GAC,
ALAC, and GNSO to each appoint a co-leader for the subgroup. The four co-
leaders have been selected and are meeting regularly to prepare for formation
of the Work Track. A call for volunteers for WT5 was published on 22 October
2017.

The PDP Working Group was chartered in November 2015
(https://community.icann.org/x/E4xIAw) and first convened at the end of
January 2016. The WG continues to refine its Work Plan (see
https://community.icann.org/x/olxIAw). The Working Group has compiled a list
of possible requirements for gTLD registration directory services, providing a
foundation upon which to recommend answers to these two questions: What
are the fundamental requirements for gTLD registration data and directory
services, and is a new policy framework and next-generation RDS needed to
address these requirements? Triage on the list of possible requirements was
completed and deliberations on the list of possible requirements commenced
at ICANN57. However, the WG decided to first focus on a number of key
concepts which are intended to facilitate the deliberations on the list of
possible requirements. For ICANNG61, the WG is focusing on purposes for which
it has formed seven drafting teams to further develop the purposes identified
in the EWG Final Report. The WG tentative agreements achieved to date can be
found here: https://community.icann.org/x/p4xIAw, and an updated PDP WG
newsletter has been published, and can be found here:



https://www.icann.org/news/announcement-2017-10-22-en
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/x/E4xlAw)
https://community.icann.org/x/oIxlAw
https://community.icann.org/download/attachments/41890478/RDS%20PDP%20List%20of%20Possible%20Requirements%20D5%20-%20TriageInProgress%20-%2028%20October.pdf?version=1&modificationDate=1477707482753&api=v2
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/p4xlAw
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Curative Rights Protections for IGO/INGOs PDP | 2014-Jun-
Co-Chair(s): Philip Corwin, Petter Rindforth 05
Council Liaison: Susan Kawaguchi

Staff: M. Wong, S. Chan

This WG is tasked with providing the GNSO
Council with recommendations as to whether
to amend the UDRP and URS to allow access to
and use of these mechanisms by IGOs and
INGOs and, if so in what respects or whether a
separate, narrowly-tailored dispute resolution
procedure that takes into account the
particular needs and specific circumstances of
IGOs and INGOs should be developed.

Cross-Community Working Group on Internet | 2014-Oct-
Governance (CCWG-IG) 15
Co-Chairs: Rafik Dammak (GNSO), Jordan Carter

(ccNSO), Olivier Crepin-Leblond (ALAC)

GNSO Council Liaison: Julf Helsingius

Target Date

Ongoing

Ongoing

Who holds
Token

WG

CCWG

Pending action/status

https://community.icann.org/x/ RmOAw. Additionally, at the WG’s request,
ICANN has contracted with independent legal counsel to answer a number of
guestions developed by the WG regarding compliance with the EU’s GDPR. The
WG received a final report from the independent legal counsel which has been
shared with the WG and is informing deliberations going forward.

Based on the recommendation of the IGO-INGO PDP Working Group in 2013,
the GNSO Council resolved to initiate a PDP on the specific topic of curative
rights, and chartered the WG in June 2014
(https://community.icann.org/x/77rhAg). The PDP WG is tasked to explore
possible amendments to the Uniform Domain Name Dispute Resolution Policy
(UDRP) and the Uniform Rapid Suspension procedure (URS) to address the
specific needs of International Governmental Organizations (IGOs) and
International Non-Governmental Organizations (INGOs). The WG's preliminary
recommendations and its Initial Report were published for public comment on
20 January 2017 (see https://www.icann.org/public-comments/igo-ingo-crp-
access-initial-2017-01-20-en), closing on 31 March 2017. The WG has
completed its review of all comments received and held an open community
discussion at ICANNS59 in Johannesburg on certain modifications it is
considering as a result of the community input. It is seeking to finalize
discussions around the possibility of an arbitration option and/or limiting the
jurisdiction of a national court in respect of court actions filed by losing
registrants. To that end, the WG has taken a preliminary consensus call on that
outstanding element, which will be a central component of the WG’s ICANN60
meeting in Abu Dhabi in October 2017. Taking into account feedback received
from ICANNGO, the WG will seek to finalize its recommendations and Final
Report after ICANNG60O.

The GNSO Council adopted the charter
(https://community.icann.org/x/IQInAw) for this CCWG in October 2014. The
Council confirmed a subsequent question from the CCWG on interpretation of
its charter at its May 2015 meeting. At ICANN57 in Hyderabad in November
2016, the Council decided to request that the CCWG propose refinements to its

10


https://community.icann.org/x/_RmOAw
http://community.icann.org/display/gnsoicrpmpdp/
https://community.icann.org/x/77rhAg)
https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/x/lQInAw)
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4 — Working Group

Who holds

Description Initiated Target Date Token

Staff: N. Hickson (GSE)

This CCWG was established by the participating
SO/ACs to coordinate, facilitate, and increase
the participation of the ICANN community in
discussions and processes pertaining to
Internet Governance.

Pending action/status

Charter before ICANN58 in March 2017, including consideration of alternative
mechanisms to a CCWG for continuing its work. The CCWG provided an update
and a revised Charter just prior to ICANN58. The Council discussed the CCWG's
report at a number of meetings, and met with the Board’s Working Group on
Internet Governance at ICANN59 in Johannesburg to more fully understand the
need for, appropriate scope of, and best mechanism for continuing Internet
governance discussions in an ICANN context. Having previously deferred voting
on whether or not to continue as a Chartering Organization for the CCWG,
possibly under a revised Charter, the Council resolved, at its meeting on 24
August 2017, to request that the CCWG develop a revised framework that will
address the Council’s concerns more directly by the Council’s February 2018
meeting. In the expectation that a replacement structure will be ready for
Council adoption by ICANN61 in June 2018, the Council also resolved to
withdraw as a chartering organization for the CCWG at the conclusion of the
ICANN61 meeting.

11



ICANN|GNSO

Generic Names Supporting Organization

5 — Council Deliberation

PROJECT LIST

Description Initiated ' Target Date e Pending action/status

Token
GNSO Rights & Obligations under Revised 2016-Jun- [June 2017 Council On 27 May 2016 the ICANN Board adopted a set of new ICANN Bylaws that
ICANN Bylaws Drafting Team (DT) 30 reflect changes needed to implement the IANA Stewardship Transition
Recommendations Proposal. The revised Bylaws include new and additional rights and obligations
Chair: Steve DelBianco for the GNSO. As changes to the GNSO’s Operating Procedures and applicable
Vice-Chair: Ed Morris Bylaws may be needed to accommodate these new roles, including the
Staff: M. Wong, J. Hedlund, M. Konings participation of the GNSO in the newly created Empowered Community, the

GNSO Council created this DT on 30 June 2016 to identify the GNSO’s new

This DT was created to work with ICANN staff rights and obligations, and work with ICANN staff to prepare an
to identify the GNSO’s new rights and implementation plan to address any needed changes by 30 September
obligations under the revised ICANN Bylaws, (http://gnso.icann.org/en/council/resolutions#201606). Following GNSO
and to prepare an implementation plan for the Council approval for an extension of time, the DT delivered its final report on
GNSO Council’s consideration. 12 October 2016 (see https://gnso.icann.org/en/drafts/bylaws-drafting-team-

final-report-12oct16-en.pdf, with minority statements available at
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-

100ct16-en.pdf).

At its 1 December meeting the GNSO Council voted unanimously to approve a
motion to accept the report and directed staff to begin implementation. Staff
shared its proposed implementation of the recommendations with the DT to
obtain input on a number of questions as well as assumptions before
publishing the proposed changes to the ICANN Bylaws / GNSO Operating
Procedures for public comment. The DT held a meeting at ICANN58 in
Copenhagen in March 2017 and met again on 06 April to continue discussion
on proposed changes. The DT agreed to the proposed changes, and on 19 June
2017 staff published a revised version of the GNSO Operating Procedures for
public comment, as well as proposed changes to the Bylaws. The public
comment period closed on 10 August 2017. Community comments received
have been summarized by staff and submitted to the GNSO Council for further
consideration and next steps.

12


https://community.icann.org/x/yhCsAw
https://community.icann.org/x/yhCsAw
http://gnso.icann.org/en/council/resolutions#201606)
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
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6 — Board Vote

Description Initiated
Protection of International Organization 2012-Apr-
Names in All gTLDs PDP 12

Chair: Thomas Rickert

Council liaison: Keith Drazek

Staff: M. Wong, S. Chan, B. Cobb

This WG was tasked to provide the GNSO
Council with policy recommendations as to
whether there is a need for special protections
at the top and second level in all gTLDs for the
names and acronyms of International
Governmental Organizations (IGOs) and
international non-governmental organizations
(INGOs) receiving protections under treaties
and statutes under multiple jurisdictions,
specifically including the Red Cross/Red
Crescent Movement (RCRC) and the
International Olympic Committee (10C).

Geo Regions Review Community-wide 2008-Aug-

Target Date

Ongoing

TBC

Who holds
Token

Board/
Council

Board

Pending action/status

In April 2014 the Board voted to adopt those of the GNSQO’s recommendations,
approved unanimously by the GNSO Council in November 2013, that are not
inconsistent with GAC advice received on the topic
(http://www.icann.org/en/groups/board/documents/resolutions-30apri4-
en.htm#2.a). An Implementation Review Team (IRT) was formed, led by Dennis
Chang of GDD, to implement those recommendations adopted by the Board
(See below in the “7 — Implementation” section for more details).

For those policy recommendations that are inconsistent with GAC advice, the
Board passed a number of resolutions in 2013 and 2014 (see e.g.
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-
07-17-en#1.a) to temporarily reserve the Red Cross National Society names at
issue as well as the names and acronyms of the IGOs that appear on the list
provided by the GAC to ICANN in March 2013. These interim protections
remain in place until the differences between the GNSO recommendations and
the GAC advice are reconciled.

At ICANNSS in Hyderabad in November 2016, the Board proposed that the GAC
and GNSO enter into a facilitated dialogue to try to resolve the outstanding
issues. Facilitated discussions took place at ICANN59 in Copenhagen in March
2017, and were moderated by former Board member Bruce Tonkin based on a
set of Problem Statements and Briefing Papers reviewed by the parties.

Next steps on IGO acronyms protections:

Further discussions relating to possible next steps for protecting IGO acronyms
may take place following community discussion at ICANNG60 on the likely final
recommendations from the IGO-INGO Curative Rights PDP.

Next steps on Red Cross names
See above (under Section 4: Working Group) for updates on the reconvened
PDP on this topic.

A community Public Comment opportunity has been established for this matter
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6 — Board Vote

PROJECT LIST

Description Initiated Target Date L CE Pending action/status

Token
Working Group 07 (see https://www.icann.org/public-comments/geo-regions-2015-12-23-en. The
Chair: Cheryl Langdon-Orr (ccNSO/APRALO) comment period closed on 24 April 2016 and 7 submissions were received. The
GNSO Council Reps: staff report of public comments was published
Staff: R. Hoggarth (https://www.icann.org/en/system/files/files/report-comments-geo-regions-

13mayl6-en.pdf) and the Board is now expected to review the comments

This Board-chartered cross community WG has received and consider next steps.

consulted with ICANN stakeholders regarding
the definition and applications of ICANN'’s
Geographic Regions.
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Description Initiated | Target Date L CE Pending action/status
Token
Cross-Community Working Group to develop a| 2014-Mar- | Ongoing Council The CWG-UCTN used an Options Paper to drive its discussion and concluded its
framework for the use of Country and 26 work on two-letter codes (https://community.icann.org/x/4xXxAg). The public
Territory names as TLDs (CWG-UCTN) comment period closed on 21 April 2017, and staff prepared a summary report
GNSO Council Co-Chairs: Heather Forrest, of the 15 comments received. The CWG completed its review on the comments
Carlos Gutierrez and submitted its Final Report to its chartering organizations for their
ccNSO Council Co-Chairs: Paul Szyndler, discussion and next steps. The GNSO Council began discussing the report in its
Annabeth Lange June 2017 meeting, and at its meeting on 20 September voted to adopt
Council liaison: Heather Forrest Recommendations 1, 2 and 4, as well as the underlying objective of
Staff: B. Boswinkel & J. Braeken (ccNSO), S. Recommendation 3. The Council also instructed the New gTLD Subsequent
Chan & E. Barabas (GNSO) Procedures PDP Working Group chairs to consider the Final Report in its
continuing efforts to collaborate with all sectors of the ICANN community on

The objective of the CCWG is to: the topic of geographic names as TLDs.
e  Further review the current status of

representations of country and territory

names, as they exist under current ICANN

policies, guidelines and procedures;
e Provide advice regarding the feasibility of

developing a consistent and uniform

definitional framework that could be

applicable across the respective SO’s and

AC’s; and
Should such a framework be deemed feasible,
provide detailed advice as to the content of the
framework.
GNSO Review Working Group 2016-Jul- | Ongoing WG The GNSO Council adopted the WG Charter
Chair: Jennifer Wolfe 21 (http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf) during
Vice-Chair: Wolf-Ulrich Knoben its meeting on 21 July 2016. The Working Group delivered its proposed
Council Liaison: Rafik Dammak implementation plan for the Board-adopted GNSO Review recommendations to
Staff: J. Hedlund the GNSO Council on 21 November (https://gnso.icann.org/en/drafts/review-

implementation-recommendations-plan-21novi16-en.pdf) The GNSO Council

This WG was tasked to develop an deferred voting on the issue to its meeting on 15 December to allow more time
implementation plan for the GNSO Review for deliberation, and a webinar on the topic was held on 08 December. On 15
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PROJECT LIST

Description Initiated Target Date
recommendations

(http://gnso.icann.org/en/drafts/review-
feasibility-prioritization-25feb16-en.pdf) which

have been adopted by the ICANN Board.

Cross-Community Working Group- on a 2011-May- |Completed
Framework of CWG Principles 19

GNSO Council Co-Chair: John Berard

ccNSO Council Co-Chair: Becky Burr

Staff: M. Wong, B. Boswinkel, S. Chan

This CCWG was chartered by the ccNSO and
GNSO Councils to develop a set of uniform
guidelines (based on earlier work by the GNSO,
feedback from the ccNSO and community
experience from past CCWGs) for the
formation, operation and termination of future
CCWaGs. Its Final Framework, as approved by
the ccNSO and GNSO Councils, is intended to
serve as a guide to the community for all future
CCWGs that are proposed.

Recommendations from the GAC-GNSO 2014-Jan- |ICANNS58
Consultation Group (CG) on GAC Early 07
Engagement in GNSO PDPs

Who holds
Token

Staff

Staff

Pending action/status

December the GNSO Council unanimously approved the proposed plan. The
Board’s Organizational Effectiveness Committee (OEC) has reviewed the plan
and recommended it to the Board for adoption. The Board accepted the
recommendations at its 3 February 2017 meeting, and has requested that the
Working Group provide updates to the OEC every six months through
implementation. The Working Group has begun its work on the Phase |
recommendations and will shortly take up the Phase Il recommendations. The
Working Group is meeting bi-weekly and has agreed via full consensus that all
implementation plans for Phase 1 recommendations have been completed, and
has begun work on Phase 2 recommendations. The Working Group will submit
an update on its implementation progress to the Organizational Effectiveness
Committee of the ICANN Board and to the GNSO Council at ICANNG0.

This CCWG was chartered by both the ccNSO and GNSO Councils in March
2014. It reviewed the processes and outcomes of selected prior CWGs,
including mapping their charters to the typical WG life cycle (Initiation,
Formation, Operation, Closure, Post-Closure), and published a draft framework
for public comment on 22 February 2016. A final proposed framework based
on public comments received was drafted and presented for community
deliberation at ICANN56 in Helsinki in June 2016. Following review of the public
and community comments received, the CCWG completed its Final Framework
and sent it to both the Chartering Organizations for their review and action
(https://community.icann.org/x/4CiOAw). The GNSO Council approved the
Final Framework on 13 October 2016 and the ccNSO Council also approved it
during its meeting at ICANN57 in November 2016. Staff has forwarded the
Framework and a supplemental User Guide to all other ICANN SO/ACs, with
the recommendation that it be used to guide the community’s discussions for
all future CCWGs.

The launch of this GAC-GNSO Consultation Group on Early Engagement was the
result of discussions between the two entities at several ICANN meetings,
including in Buenos Aires in November 2013, reflecting a joint desire to explore
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Generic Names Supporting Organization

Description Initiated | Target Date Who holds Pending action/status
Token
Co-Chairs: Jonathan Robinson (GNSO) and and enhance ways of early engagement by the GAC in GNSO policy
Manal Ismail (GAC) development activities. The issue was also specifically called-out by both
Staff: M. Konings Accountability and Transparency Review Teams (ATRT). The GNSO Council has
since made the position of GNSO Liaison to the GAC, created as a result of the
The Governmental Advisory Committee (GAC) work of the CG on a pilot basis, a permanent role. The CG submitted its final
and the GNSO jointly established a status report and recommendations to the GNSO and GAC for their
consultation group to explore ways for the GAC consideration at ICANN57 in Hyderabad in November. With the adoption of the
to engage early in the GNSO Policy recommendations, the CG considers its work complete. Staff has been
Development Process and to improve overall providing updates_to the GNSO Council as well as GAC leadership team on the
cooperation between the two bodies (for current state of implementation of the recommendations, most recently in
example, by exploring the option of a liaison). October 2017 (https://mm.icann.org/pipermail/council/2017-
October/020537.html).
Privacy & Proxy Services Accreditation Issues | 2009-May- | Ongoing Staff/IRT The WG’s Final Report was sent to the GNSO Council on 8 December 2015 and
PDP Recommendations 21 in January 2016, the GNSO Council voted unanimously to approve all the WG's

Council Liaison: Darcy Southwell
IRT Support Staff: Amy Bivins & Caitlin
Tubergen (GDD)

The Registrar Accreditation Agreement (RAA),
the contract governing the relationship
between ICANN and accredited registrars, has
been in place since 2001. The Board initiated
negotiations for a new RAA in October 2011,
and requested an Issue Report from the GNSO
at the same time. The final version of the new
RAA was approved by the Board in June 2013,
thereby signifying that the RAA negotiations
were concluded. Per the Board’s 2011 request,
the remaining issues, which were identified as
those relating to privacy & proxy services and
their accreditation, were examined in a PDP.
This IRT was formed to implement the PDP

final recommendations
(https://gnso.icann.org/en/council/resolutions#201601). At its May 2016
meeting, at which the Board acknowledged receipt of the PDP
recommendations and requested additional time to consider, to allow for
possible timely GAC input. The GAC issued advice via its Helsinki Communique
requesting that its concerns be addressed during implementation to the extent
feasible. On 9 August 2016, the Board adopted the PDP recommendations
(https://www.icann.org/resources/board-material/resolutions-2016-08-09-
en#2.e). An IRT was formed and is being led by Amy Bivins of GDD.

The IRT has agreed to adopt an accelerated timeline for the project and is
meeting weekly for 90 minutes to review draft policy language. In addition, a
subgroup was formed to review a draft framework developed by the GAC's
Public Safety Working Group (PSWG) in relation to privacy and proxy services'
handling of law enforcement requests. The IRT is completing its discussion of
the draft PSWG framework and is reviewing a draft accreditation contract and
related specifications. GDD staff will conduct a community update session at
ICANNGO.
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PROJECT LIST

Description Initiated
recommendations approved by the ICANN

Board.

Translation/Transliteration of 2012-Oct-

Internationalized Registration Data PDP 17
Recommendations

Council Liaison: Rubens Kuhl

IRT Support Staff: Brian Aitchison (GDD)

The PDP addressed two primary issues:

1. Whether it is desirable to translate
contact information to a single
common language or transliterate
contact information to a single
common script; and

2. Who should bear the burden
translating contact information to a
single common language or
transliterating contact information to
a single common script?

This IRT was formed to implement the final
PDP recommendations as approved by the
ICANN Board.

Target Date

Ongoing

Who holds
Token

Staff/IRT

Pending action/status

On 28 September 2015 the ICANN Board approved the adoption of all seven
recommendations contained in the Final Report from the PDP Working Group
(https://www.icann.org/resources/board-material/resolutions-2015-09-28-en).
An Implementation Review Team (IRT) was formed and a draft implementation
plan shared with the IRT, which met for its first meeting on 19 July 2016.

As of November 2016, the IRT is engaged in discussions around language and
script tags, which appear to be a minimum requirement to meet the standards
set by the PDP recommendations.

The IRT held its 12th call on 8 June 2017. The team continues to discuss the
details of implementing language and script tags. The team discussed the
merits of submitting a set of questions on the T/T Recommendations to the
GNSO Council for clarification and input. After discussing, they came to the
conclusion that it would be better to seek the input of those involved in the T/T
PDP Working Group and potentially certain Stakeholder Groups on those
questions before considering GNSO Council input. The questions focus on
whether the T/T recommendations mandate that ALL new registration data be
tagged with the languages and scripts in use by a registrant, how the
implementation should ultimately be carried out (eg: Should the
implementation date be coordinated with the operationalization of RDAP?
Should it be "pilot tested" along with RDAP? Should it be referred to the Next
Gen RDS PDP?). Once the above questions are answered, a policy language
document will be developed for IRT review and eventually public comment.

The timeline for the implementation of the T/T Recommendations is now

indeterminate due to the indeterminate nature of the RDAP roll-out, which is
the minimum requirement to implement the T/T policy recommendations.
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PROJECT LIST

Description

Inter-Registrar Transfer Policy (IRTP) Part C
Recommendations

Council Liaison: Rubens Kuhl

IRT Support Staff: Caitlin Tubergen (GDD)

The Inter-Registrar Transfer Policy (IRTP) is a
consensus policy adopted in 2004 to provide a
straightforward procedure for domain name
holders to transfer domain names between
registrars. An overall review of this policy
identified areas that require clarification or
improvement. Because the initial review
identified a wide range of issues related to
transferring domain names, the issues were
categorized into subsets. This project relates to
implementation of the “Part C” issues.

Initiated

17 Oct
2012

Target Date

Ongoing

Who holds
Token

Board /
Staff

Pending action/status

The ICANN Board adopted the IRTP Part C recommendations at its meeting in
December 2012
(https://www.icann.org/en/groups/board/documents/resolutions-20dec12-
en.htm#2.a). An IRT was formed and consulted on the Change of Registrant
draft policy language. The draft policy was posted for public comment on 30
March 2015. Following IRT review of the comments received, the updated
Transfer Policy was announced on 24 September 2015
(https://www.icann.org/news/announcement-2-2015-09-24-en). Following
community feedback, an updated version of the Transfer Policy was
announced on 1 June 2016 (https://www.icann.org/news/announcement-
2016-06-01-en). The updated version of the Transfer Policy was effective 1
December 2016.

At the request of the Registrars’ Stakeholder Group, which raised a substantive
concern regarding the application of IRTP-C to privacy and proxy services, the
GNSO Council wrote to the ICANN Board to recommend that the matter be
referred to the PPSAI IRT for consideration before the Policy effective date
(https://gnso.icann.org/en/correspondence/bladel-to-crocker-01decl16-
en.pdf). The Board responded on 21 December 2016 to note that it is reviewing
the Council’s request and in the interim directing that ICANN Compliance defer
enforcement of the issue (https://gnso.icann.org/en/correspondence/crocker-
to-bladel-21dec16-en.pdf). On 3 February 2017, the Board passed a resolution
confirming its instructions regarding deferral of Compliance enforcement and
declaring its intention of further discussing the concerns raised by the GNSO
Council at a subsequent meeting. On 16 March 2017, the Board passed a
resolution directing the ICANN CEO to instruct ICANN staff to work with the
Registrars’ Stakeholder Group and other interested parties to determine the
appropriate path forward. ICANN Staff is waiting for further direction from the
Registrar Stakeholder Group and GNSO Council.
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Thick WHOIS PDP Recommendations
Council Liaison: Susan Kawaguchi
IRT Support Staff: Dennis Chang (GDD)

This IRT was formed to work with ICANN staff
on the implementation of the GNSO’s policy
recommendation to require Thick Whois for all
gTLD registries, as approved by the ICANN
Board.

Initiated

2012-Mar-
14

Target Date

2019-Feb-01

Who holds
Token

IRT / Staff /
Council

Pending action/status

The ICANN Board approved the GNSO recommendations on Thick Whois at its
meeting on 7 February 2014
(http://www.icann.org/en/groups/board/documents/resolutions-07feb14-
en.htm). An IRT was formed and various impact assessments and
implementation proposals have been discussed with the IRT in the two
decoupled work streams, corresponding to the two expected outcomes in the
PDP Recommendations.

The work streams have resulted in two policies and published on 1 February
2017: 1) Thick Whois Consensus Policy Requiring Consistent Labeling and
Display of RDDS (WHOIS) Output for All gTLDs and 2) the Proposed
Implementation of GNSO Thick RDDS (WHOIS) Transition Policy for .COM, .NET
and .JOBS.

The Consistent Labelling and Display of RDDS Output for All gTLDs policy has
completed implementation with the policy effective date of 1 August 2017 as
planned.

The transition from Thin to Thick for .JOBS remains on schedule. On 1 August
2017 .JOBS began accepting Thick data from registrars for existing registrations.
All indications at this time are that the registry and their registrars will meet the
policy effective deadlines of accepting new registrations as Thick data by 1 May
2018, and complete the transition of any existing registration data from Thin to
Thick by 1 February 2019.

Verisign, the registry operator for .COM and .NET, has proposed changes to its
Registry-Registrar Agreement (RRA) to accept Thick WHOIS data. However,
Verisign and RrSG hit an impasse when they could not agree on RRA proposed
by Verisign. As a result, on 20 June 2017, ICANN received a request from
Verisign to defer the start date of 1 August 2017 for accepting Thick WHOIS
data from its registrars. Verisign’s request to defer starting the data migration
was granted by the ICANN organization on 29 June 2017, with a new deadline
for the start date of 29 November 2017. The ICANN organization granted the
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Protection of International Organization 2012-Apr-
Names in All gTLDs 12
Council Liaison: Keith Drazek

IRT Support Staff: Dennis Chang (GDD)

This IRT was formed to work with ICANN staff
to adopt those of the GNSO’s
recommendations to protect certain identifiers
of IGO & INGO Organizations in all gTLD
registries that were approved by the ICANN
Board in April 2014.

Target Date

2018-May-01

Who holds
Token

Staff/IRT

Pending action/status

request on the basis that this would not impact the policy effective dates of 1
May 2018 and 1 February 2019.

On 17 August 2017, the ICANN organization received a request from the RrSG
requesting a 120-day extension to the .COM and .NET data migration dates of 1
May 2018 and 1 February 2019, respectively, ICANN is currently considering
this request. The Board adopted a resolution on this topic during its meeting on
29 October 2017 (see https://www.icann.org/resources/board-
material/resolutions-2017-10-29-en#2.b). The IRT is meeting at ICANNGO.

In April 2014 the Board voted to adopt those of the GNSO’s PDP
recommendations that are not inconsistent with GAC advice received on the
topic (http://www.icann.org/en/groups/board/documents/resolutions-
30aprld-en.htm#2.a). An IRT was formed to implement those
recommendations adopted by the Board.

The proposed implementation of GNSO Consensus Policy Recommendation for
the Protection of IGO&INGO ldentifier in All gTLDs was posted for public
comment and the summary and analysis report completed. The
implementation team is in the process of finalizing the policy document based
on the recommendations received in the public comment in collaborations with
the IRT.
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Other
Description Initiated
Consumer Choice Competition and Trust 2015-Feb-

Review Team 12
Chair: Jonathan Zuck
Staff: Eleeza Agopian, Brian Aitchison (GDD)

This Review Team was formed to examine the
extent to which the introduction or expansion
of gTLDs has promoted competition, consumer
trust and consumer choice. It will also assess
the effectiveness of the application and
evaluation processes, as well as the safeguards
put in place by ICANN to mitigate issues
involved in the introduction or expansion of
new gTLDs.

Expired Registration Recovery Policy — Policy | FY18
Review (ERRP-PR)

Staff: M. Konings

Target Date

2017-Dec-31

TBD

Who holds
Token

Review
Team

Staff

Pending action/status

Under the former Affirmation of Commitments (now ICANN bylaws),
ICANN is committed to ensuring that, as it contemplates expanding the
top-level domain space, the various issues that are involved will be
adequately addressed prior to implementation. These include issues such
as competition, consumer protection, security, stability and resiliency,
malicious abuse issues, sovereignty concerns, and rights protection. The
bylaws also requires ICANN to convene a community-driven review team to
examine the extent to which the introduction or expansion of gTLDs has
promoted competition, consumer trust and consumer choice, as well as
the effectiveness of:

e The application and evaluation process

e Safeguards put in place to mitigate issues involved in the

introduction or expansion

The Competition, Consumer Trust and Consumer Choice (CCT-RT) was
formed in November 2015. The CCT-RT published its first draft report for
public comment which closed on 19 May 2017. The CCT-RT is currently
developing its final report for delivery to the ICANN Board. The updated
report will contain additional sections including results from a new generic
top-level domain (gTLD) cost impact survey and the Statistical Analysis of
Domain Name System (DNS) Abuse in gTLDs Final Report. The CCT-RT will
provide updates to the community at ICANN 60 and release its Final Report
by Jan. 2018.

The ERRP Consensus Policy became effective 31 Aug 2013 as a result of
adopted recommendations produced from the GNSQ’s Post Expiration
Domain Name Recovery (PEDNR) PDP WG. That WG deliberated on issues
related to the expiration of domain names and to what extent a Registrant
should be able to recover domain names after they expire. One_
recommendation from the WG requested monitoring and follow-up:

Recommendation #18: The Working Group recommends that ICANN
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Description

Transfer Emergency Action Contact — Policy
Review (TEAC-PR)
Staff: M. Konings

Initiated

FY18

Target Date

TBD

Who holds
Token

Staff

Pending action/status

Compliance be requested to provide updates to the GNSO Council on a
regular basis in relation to the implementation and effectiveness of the
proposed recommendations, either in the form of a report that details
amongst others the number of complaints received in relation to renewal
and/or post expiration related matters or in the form of audits that assess
if the policy has been implemented as intended.

Staff has started collecting initial data to conduct a review from a
contractual compliance perspective as well as other sources. Once
complete, a report will be delivered to the GNSO Council for their review.

The TEAC became a part of the IRTP Consensus Policy on 1 Jun 2012 as a
result of adopted recommendations produced from the GNSQO’s Inter-
Registrar Transfer Policy — Part B (IRTP-B) PDP WG. That WG produced a
series of recommendations based on issues around domain hijacking,
urgent returns of inappropriately transferred names and lock status. As a
part of the WG’s first recommendation, it requested an follow-up review of
the TEAC:

“The Working Group recommends that the GNSO perform a follow-up
review of the TEAC 12 to 24 months after the policy is implemented to
identify any issues that may have arisen and propose modifications to
address them. This review should specifically address whether the TEAC is
working as intended (to establish contact between registrars in case of
emergency), whether the TEAC is not abused (used for issues that are not
considered an emergency) and whether the option to ‘undo’ a transfer in
case of failure to respond to a TEAC should be made mandatory.”

Since the policy effective date, ICANN’s Contractual Compliance has
processed several TEAC complaints over the years, and as part of its Audit
Program, Registrars are asked to provide their TEAC information should it
not match what is listed in RADAR. Further, compliance reports about this
specific policy are posted on the compliance site.
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https://gnso.icann.org/en/council/resolutions#20110622-1
https://gnso.icann.org/en/group-activities/inactive/2012/irtp-b
https://gnso.icann.org/en/group-activities/inactive/2012/irtp-b
https://gnso.icann.org/en/issues/transfers/irtp-b-final-report-30may11-en.pdf
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Inter-Registrar Transfer Policy (IRTP-PR)
Staff: M. Konings

Policy & Implementation Recommnedations
Review (Polimp-RR)
Staff: M. Konings

Initiated

Target Date

FY19-FY20 | TBD

FY20

TBD

Who holds
Token

GNSO
Council

GNSO
Council

Pending action/status

Final modifications to the Inter-Registrar Transfer Policy were implemented
1 Dec 2016 as a result of the final PDP WG, IRTP-D, which were adopted by
the GNSO Council. That WG produced a series of recommendations after
deliberating on issues on the use of the EPP Authinfo Code, FOAs, and
penalties for policy violations. The WG’s final two recommendations
suggest that data be collected and an eventual review of the entire IRTP be
conducted:

Recommendation #17. The WG recommends that, once all IRTP
recommendations are implemented (incl. IRTP-D, and remaining elements
from IRTP-C), the GNSO Council, together with ICANN staff, should convene
a panel to collect, discuss, and analyze relevant data to determine whether
these enhancements have improved the IRTP process and dispute
mechanisms, and identify possible remaining shortcomings.

Recommendation #18. The Working Group recommends that contracted
parties and ICANN should start to gather data and other relevant
information that will help inform a future IRTP review team in its efforts,
especially with regard to those issues listed in the Observations (4.2.7.1)
above.

Thus far, there has not been a discussion on what data should be collected
to conduct a review, nor an optimal time with which to start.

The GNSO Council adopted the Polimp WG’s recommendations in June of
2015 with the Board approving the necessary changes to Bylaws Article X,
section 3-9 and to Annex A for the newly defined procedures. The results
of this effort can be found in the GNSO Operating Procedures. As part of
the Council’s resolution a review is to take place:

“The GNSO Council recommends that a review of these recommendations is
carried out at the latest five years following their implementation to assess
whether the recommendations have achieved what they set out to do
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https://www.icann.org/resources/pages/registrars/transfers-en
https://gnso.icann.org/en/council/resolutions#20141015-1
https://gnso.icann.org/en/issues/transfers/irtp-d-final-25sep14-en.pdf
https://gnso.icann.org/en/council/op-procedures-01sep16-en.pdf
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and/or whether any further enhancements or changes are needed.”
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