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PDP: Transfer Policy Review - Phase 1 GNSO Council
y Transfers
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50(y Roger Carney
o Chai
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n/a
0 2/1 8/2 1 Vice_Chair

Actual Start
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Greg DiBiase
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Emily Barabas
Staff_Lead

Project Status & Health O Berry Cobb

Project_Status Project_Health

On-Schedule On-Target

. Member . Alternate . Observer_Emall_Only

Project_Manager
@ stafi_assigned @ Staf_Not_Assigned

Mot_Started . Complete . In_Progress

Summary Gantt & Key Milestones

bicaltbpiiRrimarvila=K Sam™  Faent o Complete  Status AR R K] A U CE T T
[ POP: Transtor Poliy Reviow-Phase 1 |oario21[122623 | 0% |nProgress | | o oo 1]
PROJECT CONTROL 02/18/21 12/28/23 62% In Progress PROJECT CONTROL
GROUP DELIBERATIONS 05/13/21 02/22/23 70% In Progress GROUP DELIBERATIONS
Phase 1A Policy Topics 06/03/21 05/11/22 100% Complete Phase 1A Policy Topics
Phase 1B Policy Topics 06/16/22 02/22/23 4% In Progress Phase 1B Policy Topics
INITIAL REPORT 06/24/21 05/17/23 52% In Progress INITIAL REPORT
Publish Initial Report - Phase 1A 06/15/22 06/15/22 100% Complete @ Publish Initial Report - Phase 1A
Publish Initial Report - Phase 1B 03/29/23 03/29/23 @ Publish Initial Report - Phase 1B
FINAL REPORT 08/04/22 08/16/23 Not Started FINAL REPORT
Review of public comments - Phase 1A 08/04/22 09/14/22 Review of public comments - Phase 1A
Review of public comments - Phase 1B 05/18/23 06/28/23 Review of public comments - Phase 1B
Submission of Final Report to the GNSO Council 08/16/23 08/16/23 4 Submission of Final Report to the GNSO Council
Project Description Completed in Prior Period
On 18 February 2021, The GNSO - Completed a webinar on the Phase 1A Initial Report during ICANN74 Prep-Week.

Council passed a resolution to initiate a - Conducted ICANNT74 session initiating deliberations on Change of Registrant on Phase 1B charter questions.
two-phased PDP to review the Transfer

Policy. The PDP working group is tasked - Submitted Phase_1A_ Initial Report for Public Comment on 21 Jun 2022.
with determining if changes to the policy - Completed and distributed Project Package for June.

are needed to improve the ease, security,

and efficacy of inter-registrar and inter-

registrant transfers.

Mailing List
Meeting Schedule
Wiki
Charter Current Activities & Tasks
- Continue deliberations on Change of Registrant charter questions D1-D3.
Status & Health Rationale
The project schedule is confirmed by the

GNSO Council and Status is “On-
Schedule” and the Health is “On-Target”.

Open Issues, Risks & Mitigation Plan

. None at this time. Planned Activities & Tasks
- Phase 1A Initial Report Public Comment proceeding closes 2 Aug 2022.
- Staff to consolidate and prepare Public Comment input into review tools.
- Staff to create a Report of Public Comment.

- WG to initiate review of input received via Public Comment.


https://www.icann.org/en/public-comment/proceeding/initial-report-on-the-transfer-policy-review-21-06-2022
https://community.icann.org/pages/viewpage.action?pageId=164626481
https://mm.icann.org/pipermail/gnso-tpr/
https://community.icann.org/x/QIaUCQ
https://community.icann.org/x/P4aUCQ
https://gnso.icann.org/sites/default/files/file/field-file-attach/draft-charter-pdp-transfer-policy-review-24mar21-en.pdf

Meeting #49
- _Cancelled- -l- TPRWG 05/31/22 05/26/22 Complete

_ TPR Webinar on Draft Recommendations -l- TPRWG 06/02/22 06/02/22| Complete

_ Submit Monthly Project Package to Council - TPR Leadership 06/03/22 06/06/22| Complete
Meeting #50

- Overview of Public Comment Form -l- TPRWG 06/07/22 06/07/22 Complete
I.A.3.7.1: Re: "Evidence of fraud or violation of the Registrar’'s domain use or anti-abuse policies." Not later than 24 hours from the 07 June WG meeting: WG members are —

- requested to review the language. See: https://docs.google.com/document/d/1clAqB1wBeOf9ZC5RMMxKrrtUTs3N2WyaVYTlyVy_ODs4/edit page 6 [docs.google.com]. TPRWG 06/07/22 06/07/22| Complete
Re: Charter Question b4): Standard TTL revised language: Not later than 24 hours from the 07 June WG meeting: WG members are requested to review the revised language. -

- See: https://docs.google.com/document/d/1-iMcSboPsoTCHYye_uOuVmaVgNiOP7FKYXkO3FWhY2c/edit [docs.google.com]. TPRWG 06/07/22 06/07/22| Complete
Staff to submit the final version of the Initial Report to the WG for reference with revisions as noted above. - Policy Support 06/08/22 06/08/22| Complete

Staff

CANN74 Preparation — Change of Registrant topic: WG members are encouraged to review the relevant section of the Final Issue Report before the session so they are ready
to discuss. See: https://gnso.icann.org/sites/default/files/file/field-file-attach/final-issue-report-pdp-transfer-policy-review-12jan21-en.pdf [gnso.icann.org] 3.1.3. Change of - TPRWG 06/13/22 06/13/22| Complete
Registrant (“CoR") or Inter-Registrant Transters, page 20.
Meeting ICANN74

- Overview of Change of Registrant, charter questions d1-d3 'L TPRWG 06/13/22 06/13/22| Complete

_ Submit Phase 1A Initial Report for Public Comment ! TPRWG 06/20/22 06/21/22| Complete
Meeting #51

- Continue deliberations on charter questions d1-d3 'L TPRWG 06/28/22 06/28/22| Complete
Meeting #52

- Continue deliberations on Change of Registrant 'l' TPRWG 07/05122 Not Started

_ Submit Monthly Project Package to Council - TPR Leadership 07/08/22 Not Started
Meeting #53

- Continue deliberations on Change of Registrant 'L TPRWG 07112122 Not Started
Meeting #54

- Continue deliberations on Change of Registrant J’ TPRWG 0719/22 Not Started
Meeting #55

- Continue deliberations on Change of Registrant 'l' TPRWG 07126122 Not Started

_ Public Comment Closes - TPR Leadership 08/02/22 Not Started
Meeting #56

- Initial Review of public comments for Phase 1A 'L TPRWG 08/02/22 Not Started

_ Submit Monthly Project Package to Council - TPR Leadership 08/05/22 Not Started
Meeting #57

- Review of public comments for Phase 1A 'L TPRWG 08/02/22 Not Started

_ Submit Monthly Project Package to Council - TPR Leadership 09/09/22 Not Started

- Meeting ICANNTS L tPrRWG 09/17/22 Not Started
Submit Monthly Project Package to Council - TPR Leadershi 10/07/22 Not Started

y Proj 9 p

_ Submit Monthly Project Package to Council - TPR Leadership 11/04/22 Not Started

_ Submit Monthly Project Package to Council - TPR Leadership 12/09/22 Not Started

- Meeting ICANNT6 I e 03/11/23 Not Started

_ Submit Phase 1B Initial Report for Public Comment ! TPRWG 03/29/23 Not Started

- Meeting ICANNT7 L tPrRWG 06/12/23 Not Started

_ Submit Phase 1 Final Report to GNSO Council ! TPRWG 08/16/23 Not Started

Exported on July 1, 2022 1:31:50 PM EDT


https://docs.google.com/document/d/1clAqB1wBeOf9ZC5RMMxKrrUTs3N2WyaVYTIyVy_ODs4/edit
https://docs.google.com/document/d/1-iMcSboPsoTCHYye_u0uVmaVgNiOP7FKYXkO3FWhY2c/edit
https://gnso.icann.org/sites/default/files/file/field-file-attach/final-issue-report-pdp-transfer-policy-review-12jan21-en.pdf

Health WBS Task Name Current  Current  Current  Predecessors % Status Baseline  Baseline Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
Duration  Start Finish Complete Start Finish fay Jun  Jul  Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Feb Mar Apr  May Jun Jul  Aug  Sep
B PDP: Transfer Policy Review - Phase 1 746d | 021821 | 12128123 50% | InProgress 02118721 12128123 T —
B
1.1 Project start confirmed o|o2rs21 | o282t 100% | Complete 02018121 02118721
12 Adopt/Confirm charter 25d| 021821 | 0341 |3 100% | Complete 02/18/21 03124721
13 Confirmation of Team sod| 021821 | 042821 |3 100% | Complete 0218121 04128121 i
14 Appointment of Team Chair s0d| 0211821 |oaret |3 100% | Complete 02/18/21 04128/21
15 Appointment of Liaison to GNSO Council s0d| 0218221 | oane21 |3 100% | Complete 0218121 04128121 _
16 Chair ] Staff preparations 10d | 042921 | o0sM221 |6 100% | Complete 04120121 05/12/21 =
17 1=/ Project Management 696d | 0412021 | 12128123 52% | InProgress 04129121 12128123 i ;
171 Develop and confirm Project Plan 30d | 042921 | 06l0921 |6 100% | Complete 04120121 06109721 ; = |
1
172 Obtain project plan approval from GNSO Council 30d| 06021 | 072121 |10 100% | Complete 06/10/21 07121721 ==
173 Develop monthly Project Packages and deliver to Group & Council s40d| 072221 | 081623 | 11 46% | In Progress 07122121 08/16/23 | = : : : : : — : : : : ‘ ‘ ‘ ‘ ‘ ‘ - ‘ ‘ ‘ ‘ ‘
174 =/ Leadership Sub team 600d | 0412021 | 08116123 52% | InProgress 04129121 08116/23 ; : : : : : : — : : : : : : : : : : — : : : : =
1741 On-going preparation and planning of group activities 600d | 0412021 | 08116223 |6 52% | InProgress 04129721 08/16/23 E : : : : : : : : — : : : : : : : : : : - : : : : :
175 Close project and transition project to implementation 1d 1228023 | 1228023 | 14,198 12128123 12128123
2.1 First meeting of Team 1d| 051321 | o0sM321 |8 100% | Complete 05/13/21 05/13/21
22 Understand Charter, organize materials and develop initial approach 10d| 051321 | 0512621 | 8 100% | Complete 0513121 05126121 =
23 Overview & nitial discussion of all Policy Topics 15d| 0511321 | 060221 |8 100% | Complete 05/13/21 06102/21 =]
|
24 Develop definitions and terminology 30d | 05/13/21 06/23/21 8 100% Complete 05/13/21 06/23/21 ‘:L
25 [#] Input from other SO/ACs & GNSO SG/Cs 91d| 052721 | oor0r21 100% | Complete 05/27/21 09130721 E o
26 =] Phase 1A Policy Topics 2454 | 060321 | 05111122 100% | Complete 06/02/21 05/11/22 — : : : ‘ ‘ ‘ ]
261 [#] Topic 1 Deliberations - Gaining FOA 40d| 1200221 | 01126122 100% | Complete 12/02121 0112622 ‘ _
262 [#] Topic 2 Deliberations - Losing FOA 40| 1000721 | 12001721 100% | Complete 1007121 12/01/21 — ]
263 [#] Topic 3 Deliberations - Additional Security Measures 40d| 0811221 | 10106721 100% | Complete 08/12/21 10/06/21 F | |
264 [#] Topic 4 Deliberations - Auth-Info Code Management 180d | 06/0321 | 02/09/22 100% | Complete 06/03/21 02109722 E : : : : ]
265 [®) Topic 5 Deliberations - Bulk Use of Auth-Info Codes 40d | 021022 | 04106722 100% | Complete 0210122 04106122 =
266 [#] Topic 6 Deliberations - Wave 1, Recommendation 27 25| 040722 | 05111122 100% | Complete 04/07/22 05/11/22 —
267 @ Topic 7 Deliberations - Denying Transfers 35d | 02/10/22 03/30/22 100% Complete 02/10/22 03/30/22 12 -
27 =/ Phase 1B Policy Topics 180d | 06/16/22 | 02/22123 4% In Progress 06/15/22 02122123 = ‘ ‘ : ]|
274 4! Topic 7 Deliberations - Change of Registrant / Overall Policy 40d | 06/16/22 | 0810122 19% In Progress 06/16/22 08/10/22 el }
272 #] Topic 8 Deliberations - Change of Registrant / 60-Day Lock 40d| 0811122 | 10105122 08/11122 10/05/22 —
273 #/ Topic 9 Deliberations - Change of Registrant / Privacy/Proxy Customers 350 | 100622 | 11123122 10/06/22 11123122 ==
274 %] Topic 10 Deliberations - Change of Registrant / Designated Agent 250 | 112422 | 12128022 11124122 12128122 —
275 #] Topic 11 Deliberations - Change of Registrant / Additional Questions 20d| 1222022 | 01126123 12120122 01125/23 =]
276 4] Topic 12 Deliberations - Change of Registrant / Wave 1 - Recommendation 27 20d| 0126023 | 02122123 0126123 | 02122123 ‘
3.1 =/ Phase 1A Inital Report 200d | 0624121 | 08/03/22 91% | In Progress 06124121 08/03/22 i ‘ ‘ ‘ ‘ ‘ ‘ — ‘ =
314 Populate stable drafts as required 280 | 0612421 | 0511122 |20 100% | Complete 06/24/21 05/11/22 : : : : : : : = : =
312 Discuss/approve findings and interim recommendations 10d | 05/12/22 05/25/22 27, 40, 51,60, 72, 83 100% Complete 05/12/22 05/25/22 :L'
313 Consolidate interim recommendations and findings 10d | 0526122 | oslosi22 | 174 100% | Complete 05/26/22 06108/22 =
i
314 Build Draft Report for public comment 10d| 0526122 | 06i08122 | 174 100% | Complete 05/26/22 06108/22 =
315 Approve Draft Report for public comment 5| 060922 | o6r522 | 176 100% | Complete 06/09/22 06/15/22 E
316 Publish Initial Report - Phase 1A o|oers2  |oemsz2 |77 100% | Complete 06/15/22 06/15/22 L
317 Communicate Inital Report 5d| 0616122 | oe22i22 | 177 100% | Complete 06/16/22 06122122 b
318 Public comment forum on the Initial Report (45 days) 350 | 061622 | 0800322 | 177 20% | InProgress 06/16/22 08103/22 = ‘
32 =/ Phase 1B Inital Report 2404 | 0611622 | 05117723 4% In Progress 06/16/22 0517723 ; o : q
321 Populate stable drafts as required 180d | 0616122 | 0222123 | 178 5% In Progress 06/16/22 02122123 = k k k k k k |
322 Discuss/approve findings and interim recommendations 10d | 022323 | 03/08/23 | 104, 115, 128, 139, 1 022323 | 03/08/23 o,
323 Consolidate interim recommendations and findings 10d | 0300923 | 03/22123 | 183 0310923 | 03122123 I
324 Build Draft Report for public comment 10d | 03100723 | 032223 | 183 0300023 | 0322123 i
325 Approve Draft Report for public comment 50| 032323 | 0312023 | 185 032323 | 03120123 C
326 Publish Initial Report - Phase 18 0032023 0320923 | 186 032023 | 03/29/23
327 Communicate Inital Report 54| 033023 | 04105223 | 186 033023 | 04105123
328 Public comment forum on the Initial Report (45 days) 350 03/3023 | 0511723 | 186 033023 | 05117123 ‘ ‘
41 Review of public comments - Phase 1A 30d| 080422 | 0911422 | 180 08/04/22 09114/22
42 Review of public comments - Phase 18 30d | 051823 | 0612823 | 189 0518123 | 06/28/23 |
L |
43 Continue deliberations of policy topics towards a Final Report 50d| 0511823 | 0712623 | 180,189 0518123 | 07126123 1
44 Build Final Report & Final Deliberations 54| 0722723 | 0810223 | 193 0727123 | 0802123 L
45 Determine consensus levels on interim recommendations 10d | 08/03/23 | 0816123 | 194 080323 | 08116123 |
46 Adopt final recommendations and report 10d| 080323 | 0811623 | 194 0810323 | 08/16/23 i
Submission of Final Report to the GNSO Council o|osres | oses | 196 0816123 | 08116123 .
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Plenary Attendance
Group Represented Invited Qty Attended Qty Attendance

Total Sum Sum Avg
1493 1212 81.2%

Primary Sum Sum Avg
At-Large Advisory Committee (ALAC) 151 120 79.5%
Attendee Name Sum Sum Avg
Lutz Donnerhacke 30 27 90.0%
Attendee Name Sum Sum Avg
Nanghaka Daniel Khauka 48 33 68.8%
Attendee Name Sum Sum Avg
Raymond Mamattah 25 23 92.0%
Attendee Name Sum Sum Avg
Steinar Grotterad 48 37 77.1%
Primary Sum Sum Avg
Commercial Business Users Constituency (BC) 83 79 95.2%
Attendee Name Sum Sum Avg
Arinola Akinyemi 35 35 100.0%
Attendee Name Sum Sum Avg
Zak Muscovitch 48 44 91.7%
Primary Sum Sum Avg
GNSO Council 92 80 87.0%
Attendee Name Sum Sum Avg
Gregory DiBiase 44 32 72.7%
Attendee Name Sum Sum Avg
Roger Carney 48 48 100.0%



Primary Sum Sum Avg
Independent 48 12 25.0%
Attendee Name Sum Sum Avg
Steve Crocker 48 12 25.0%
Primary Sum Sum Avg
Intellectual Property Constituency (IPC) 96 31 32.3%
Attendee Name Sum Sum Avg
Mike Rodenbaugh 48 23 47.9%
Attendee Name Sum Sum Avg
Salvador Camacho Hernandez 48 16.7%
Primary Sum Sum Avg
Internet Service Providers and Connectivity Providers Constituency (ISPCP) 48 41 85.4%
Attendee Name Sum Sum Avg
John Woodworth 48 41 85.4%
Primary Sum Sum Avg
Non-Commercial Stakeholder Group (NCSG) 97 53 54.6%
Attendee Name Sum Sum Avg
Akinremi Peter Taiwo 7 5 71.4%
Attendee Name Sum Sum Avg
Farzaneh Badiei 45 16 35.6%
Attendee Name Sum Sum Avg
Wisdom Donkor 45 32 71.1%
Primary Sum Sum Avg
Registrar Stakeholder Group (RrSG) 747 681 91.2%
Attendee Name Sum Sum Avg
Andrew Reberry 2 2 100.0%
Attendee Name Sum Sum Avg
Antonia Nan Chu 48 47 97.9%
Attendee Name Sum Sum Avg
Arnaud Wittersheim 31 30 96.8%
Attendee Name Sum Sum Avg
Catherine Merdinger 48 39 81.3%
Attendee Name Sum Sum Avg
Crystal Ondo 48 35 72.9%
Attendee Name Sum Sum Avg
Eric Rokobauer 47 45 95.7%
Attendee Name Sum Sum Avg
Essie Musailov 44 44 100.0%
Attendee Name Sum Sum Avg
Jacques Blanc 66.7%
Attendee Name Sum Sum Avg
Jody Kolker 44 44 100.0%
Attendee Name Sum Sum Avg
Jothan Frakes 46 46 100.0%
Attendee Name Sum Sum Avg
Keiron Tobin 44 40 90.9%
Attendee Name Sum Sum Avg
Kristian @rmen 39 37 94.9%
Attendee Name Sum Sum Avg
Min Feng 50.0%
Attendee Name Sum Sum Avg
Owen Smigelski 48 42 87.5%
Attendee Name Sum Sum Avg
Pam Little 2 1 50.0%
Attendee Name Sum Sum Avg
Prudence Malinki 48 46 95.8%
Attendee Name Sum Sum Avg
Richard Brown 41 41 100.0%
Attendee Name Sum Sum Avg
Richard Merdinger 4 4 100.0%
Attendee Name Sum Sum Avg
Sarah Wyld 48 42 87.5%
Attendee Name Sum Sum Avg
Theo Geurts 48 43 89.6%
Attendee Name Sum Sum Avg
Thomas Keller 16 9 56.3%
Attendee Name Sum Sum Avg
Volker Greimann 41 38 92.7%
Primary Sum Sum Avg
Registry Stakeholder Group (RySG) 131 115 87.8%
Attendee Name Sum Sum Avg
Barbara Knight 36 33 91.7%
Attendee Name Sum Sum Avg



Dpewn bacon 90 o4 vIr.17
Attendee Name Sum Sum Avg
James Galvin 48 38 79.2%
Attendee Name Sum Sum Avg
Richard Wilhelm 12 10 83.3%
Group Roster
Participant Participant Type Role gta;{cg;teion Eigiggzion Legacy SOI Link
Group Selected / Nominated By: Group Name
At-Large Advisory Committee (ALAC)
Nanghaka Daniel Khauka Member 04/05/21 https://community.icann.ot
Steinar Grotterad Member 05/05/21 https://community.icann.ot
Raymond Mamattah Alternate 04/05/21 https://community.icann.ot
Lutz Donnerhacke Alternate 08/05/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Commercial Business Users Constituency (BC)
Zak Muscovitch Member 04/23/21 https://community.icann.ot
Arinola Akinyemi Alternate 12/08/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
GNSO Council
Gregory DiBiase Member Liaison 04/06/21 https://community.icann.or
Roger Carney Member Chair 04/23/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Independent
Steve Crocker Member Subject Matter Expert 04/26/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Intellectual Property Constituency (IPC)
Mike Rodenbaugh Member 04/21/21 https://community.icann.or
Salvador Camacho Hernandez Member 04/26/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Internet Corporation for Assigned Names & Numbers (ICANN)
Isabelle Colas Staff - Assigned Liaison 10/06/21
Devan Reed Staff - Assigned 11/16/21
Berry Cobb Staff - Assigned 02/18/21
Emily Barabas Staff - Assigned 02/18/21
Michelle DeSmyter Staff - Assigned 02/18/21
Terri Agnew Staff - Assigned 02/18/21
Caitlin Tubergen Staff - Assigned 02/18/21
Julie Bisland Staff - Assigned 02/18/21
Julie Hedlund Staff - Assigned 02/18/21
Nathalie Peregrine Staff - Assigned 02/18/21
Holida Yanik Staff - Assigned 04/30/21
Group Selected / Nominated By: Group Name
Internet Service Providers and Connectivity Providers Constituency (ISPCP)
John Woodworth Member 04/14/21 https://community.icann.or
Group Selected / Nominated By: Group Name
Non-Commercial Stakeholder Group (NCSG)
Wisdom Donkor Member 01/06/21 https://community.icann.or
Farzaneh Badiei Member 01/06/21 https://community.icann.or
Juan Manuel Rojas Alternate 06/22/22 https://community.icann.or
Group Selected / Nominated By: Group Name
Registrar Stakeholder Group (RrSG)
Keiron Tobin Member 07/06/21 https://community.icann.ot
Volker Greimann Member 04/24/21 https://community.icann.ot
Thomas Keller Member 04/26/21 09/27/21 https://community.icann.ot
Eric Rokobauer Member 04/26/21 https://community.icann.ot
Theo Geurts Member 04/23/21 https://community.icann.ot
Crystal Ondo Member 04/23/21 https://community.icann.or
Sarah Wyld Member 04/23/21 https://community.icann.or
Prudence Malinki Member 04/27/21 https://community.icann.or
Catherine Merdinger Member 04/27/21 https://community.icann.or
Owen Smigelski Member 04/27/21 https://community.icann.or
Richard Merdinger Member 05/05/21 07/06/21 https://community.icann.or
Antonia Nan Chu Member 06/05/21 https://community.icann.ot
Jothan Frakes Alternate 04/23/21 https://community.icann.ot
Essie Musailov Alternate 04/23/21 https://community.icann.ot
Andrew Reberry Alternate 04/23/21
Pam Little Alternate 04/26/21 https://community.icann.or
Piabaed Pnn Albmmmtn AaInRIna et flmmmms et ©



https://community.icann.org/x/xieAAw
https://community.icann.org/x/LoK1CQ
https://community.icann.org/x/FptEB
https://community.icann.org/x/BAHQCQ
https://community.icann.org/x/UEmAAw
https://community.icann.org/x/vAE_Cg
https://community.icann.org/x/uCEnAw
https://community.icann.org/x/CQMdAw
https://community.icann.org/x/cBK8B
https://community.icann.org/x/Ah9-Ag
https://community.icann.org/x/1i_AAw
https://community.icann.org/x/GwKlCQ
https://community.icann.org/x/Ji2AAw
https://community.icann.org/x/UhgnAw
https://community.icann.org/x/E8PbAQ
https://community.icann.org/x/dAPpCQ
https://community.icann.org/x/foBwAg
https://community.icann.org/x/bEh-Ag
https://community.icann.org/x/dCK4Aw
https://community.icann.org/x/JgyMAg
https://community.icann.org/x/D45CAw
https://community.icann.org/x/Pwe6Ag
https://community.icann.org/x/NoC1CQ
https://community.icann.org/x/SAWlCQ
https://community.icann.org/x/BaIWBg
https://community.icann.org/x/RA8nAw
https://community.icann.org/x/DYUzBw
https://community.icann.org/x/Gb-hAg
https://community.icann.org/x/aQWlCQ
https://community.icann.org/x/gguMAg
https://community.icann.org/x/VAWlCQ

niviiaru piruwii nueale AL AV /Ay LS. /uulinnuL iy val . vi
Min Feng Alternate 04/26/21 https://community.icann.or
Jacques Blanc Alternate 04/29/21 https://community.icann.ot
Arnaud Wittersheim Alternate 05/05/21 https://community.icann.or
Jody Kolker Alternate 07/05/21 https://community.icann.ot
Group Selected / Nominated By: Group Name
Registry Stakeholder Group (RySG)
Richard Wilhelm Member 04/03/22 https://community.icann.ot
James Galvin Member 04/27/21 https://community.icann.or
Beth Bacon Alternate 04/05/21 https://community.icann.or


https://community.icann.org/x/VAWlCQ
https://community.icann.org/x/VIK1CQ
https://community.icann.org/x/6oK1CQ
https://community.icann.org/x/CBQnAw
https://community.icann.org/x/eAKAAw
https://community.icann.org/x/BBkiCw
https://community.icann.org/x/6gF1Aw
https://community.icann.org/x/hhWOAw

